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TIMELY IMPLEMENTATION OF TCMS

INTRODUCTION

This document itemizes the findings of the reporting of timely implementation of Transportation
Control Measure (TCM) projects specified in the fiscally constrained portion (the first two years,
i.e.,, FY 2002/03-2003/04) of the 2002 Regional Transportation Improvement Program (RTIP).
The findings are required only for the applicable TCM projects contained in the approved State
Implementation Plans (SIPs), for the relevant air basins.

Th(_are are four air basins in the Southern California Association of Governments (SCAG)
region:

South Coast Air Basin (SCAB)

Mojave Desert Air Basin (MDAB)

Salton Sea Air Basin (SSAB)

Ventura County portion of the South Central Coast Air Basin (SCCAB)

These air basins are administered by five air districts:
South Coast Air Quality Management District (SCAQMD)
Antelope Valley Air Quality Management District (AVAQMD)*
Mojave Desert Air Quality Management District (MDAQMD)
Imperial County Air Pollution Control District (ICAPCD)
Ventura County Air Pollution Control District (VCAPCD)

For details on the federal designation of non-attainment areas, and their associated pollutants, see
the Conformity Requirements and Findings Section in this Technical Appendix.

The criteria and procedures utilized for the determination of TCM projects, and the requirements
for reporting on the timely implementation of such projects, as cited in the Environmental
Protection Agency’s (EPA) Transportation Conformity Rule, are explained further below.

1 On January 1, 2002, California state law created the Antelope Valley Air Quality Management District
(AVAQMD) as the successor agency to the Antelope Valley Air Pollution Control District (AVAPCD).
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EPA’'s TRANSPORTATION CONFORMITY RULE REQUIREMENTS

The criteria for identifying TCM projects and the requirements for timely implementation of
these projects are defined in the EPA’ s Transportation Conformity Rule, 40 CFR Parts 51 and

93:

Definition of TCMs (40 CFR93.101)

Transportation control measure (TCM) is any measure that is specifically identified and
committed to in the applicable implementation plan that is either one of the typeslisted in
section 108 of the CAA, or any other measure for the purpose of reducing emissions or
concentrations of air pollutants from transportation sources by reducing vehicle use or
changing traffic flow or congestion conditions. Notwithstanding the first sentence of this
definition, vehicle technology-based, fuel-based, and maintenance-based measures which
control the emissions from vehicles under fixed traffic conditions are not TCMs for the
purposes of this subpart.

Section 108(f)(1)(A) of the Federal Clean Air Act Amendments? lists the following sixteen
measures as illustrative of TCMs. However, this list should not be considered exhaustive.

Vi.

Vii.

viii.

Programs for improved use of public transit;

Restriction of certain roads or lanes to, or construction of such roads or lanes for use
by, passenger buses or high occupancy vehicles;

Employer-based transportation management plans, including incentives;
Trip-reduction ordinances;
Traffic flow improvement programs that achieve emission reductions,

Fringe and transportation corridor parking facilities, serving multiple occupancy
vehicle programs or transit service;

Programsto limit or restrict vehicle use in downtown areas or other areas of emission
concentration, particularly during periods of peak use;

Programs for the provision of all forms of high-occupancy, shared-ride services, such
as the pooled use of vans;

2 Asper CAA §108(f)(1)(A); 42 U.S.C. §7408(f)(1). See: http://www.epa.gov/oar/caa/contents.html
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iX. Programsto limit portions of road surfaces or certain sections of the metropolitan area
to the use of non-motorized vehicles or pedestrian use, both asto time and place;

X. Programs for secure bicycle storage facilities and other facilities, including bicycle
lanes, for the convenience and protection of bicyclists, in both public and private areas;

Xi. Programsto control extended idling of vehicles;

xii.  Programs to reduce motor vehicle emissions, consistent with Title 11 of the Clean Air Act,
which are caused by extreme cold start conditions;

xiii.  Employer-sponsored programsto permit flexible work schedules;

xiv.  Programs and ordinances to facilitate non-automobile travel, provision and utilization of
mass transit, and to generally reduce the need for single-occupant vehicle travel, as part
of transportation planning and devel opment efforts of a locality, including programs and
ordinances applicable to new shopping centers, special events, and other centers of
vehicle activity;

Xxv.  Programsfor new construction and major reconstruction of paths, tracks or areas solely
for the use by pedestrian or other non-motorized means of transportation, when
economically feasible and in the public interest; and

xvi.  Programsto encourage the voluntary removal from use and the marketplace of pre-1980
model year light duty vehicles and pre-1980 model light duty trucks.

In addition to the sorts of measures listed above, other measures may be considered as TCM
projects if they reduce emissions or concentrations of air pollutants from transportation sources
by modifying vehicle use, changing traffic flow, or mitigating traffic congestion conditions.
TCM projects may be voluntary programs, incentive-based programs, regulatory programs, as
well as market- or pricing-based programs. However, all TCM categories must be listed in the
applicable (EPA-approved) SIP to be considered TCMs.

It should be noted, however, that measures and projects which use technology to reduce
emissions—such as innovations in fuel formulation technologies, or the promotion of zero-
emission vehicles, or of alternative fueled engines—can not be considered TCM projects.
Roadway capacity enhancement projects are also not usually considered to be TCMs, because
research has shown that at least some of the congestion relief effects of adding additional lanes
are quickly lost to latent demand, as users who were deferring or not taking trips on account of
existing congestion, now do choose to use the expanded roadway, thus increasing demand.

It is SCAG’s additional responsibility to ensure that TCM strategies are funded in a manner
consistent with the AQMP/SIP’ s implementation schedule. Metropolitan Planning Organizations
(MPOQs) such as SCAG are required to demonstrate that the air pollution implications of planned
transportation projects have been fully considered and taken into account.

The transportation conformity process is designed to ensure timely implementation of TCM
strategies, thus reinforcing the link between AQMP/SIPs and the transportation planning process.
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If the implementation of a TCM strategy is delayed, or if a TCM strategy is only partially
implemented, areas are required to make up the shortfall by either substituting a new TCM
strategy or by enhancing other control measures through the substitution process described in
this Appendix.

Criteria and procedures for the Timely Implementation of TCMs (40 CFR 93.113)

(c) For TIPs, thiscriterion is satisfied if the following conditions are met:

(1) Anexamination of the specific steps and funding sources(s) needed to fully implement each
TCM indicates that TCMswhich are eligible for funding under title 23 U.SC. or the Federal
Trangt Laws are on or ahead of the schedule established in the applicable implementation
plan, or, if such TCMs are behind the schedul e established in the applicable implementation
plan, the MPO and DOT have determined that past obstacles to implementation of the
TCMs have been identified and have been or are being overcome, and that all Sate and
local agencieswith influence over approvals or funding for TCMs are giving maximum
priority to approval or funding of TCMs over other projectswithin their control, including
projectsin locations outs de the nonattainment or maintenance area.

(2) If TCMsin the applicableimplementation plan have previoudy been programmed for
Federal funding but the funds have not been obligated and the TCMs are behind the
schedule in the implementation plan, then the TIP cannot be found to conformiif the funds
intended for those TCMs are reallocated to projectsin the TIP other than TCMs, or if there
are no other TCMsin the TIP, if the funds are reall ocated to projectsin the TIP other than
projectswhich are eigible for Federal funding intended for air quality improverment
projects, e.g. the Congestion Mitigation and Air Quality Improvement Program.

(3) Nothing in the TIP may interfere with the implementation of any TCM in the
applicableimplementation plan.

APPLICABLE SIPs IN THE SCAG REGION

In the SCAG region, two SIPs developed for the SCAB and the VC/SCCAB contain TCM
strategies and are subject to EPA’ s Transportation Conformity Rule analyses. The other SIPs do
not contain any TCM strategies. The two SIPs with TCM strategies are:

1) 2003 Ozone SIP (SCAB)

The 2003 Ozone AQMP/SIP for the SCAB is currently pending EPA’s approval. On
August 1, 2003, the SCAQMD’ s Board approved the 2003 Ozone AQMP/SIP to replace
the 1997 Ozone AQMP/SIP (as amended in 1999) and its TCM 1 categories. On October
23, 2003, ARB approved the 2003 Ozone SIP. Upon EPA’s approval, the TCM project
categories stipulated in the 2003 AQMP/SIP will become applicable TCMs.

The TCM categories in the 2003 Ozone AQMP/SIP are consistent with the applicable
TCM categories listed in the 1997 Ozone SIP (as amended in 1999).
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Since reporting on the 2001 RTP and the 2002 Regional Transportation |mprovement
Program (RTIP), there has been one TCM replacement that is described below:

TCM Replacement in the SCAB, Subsequent to the 2002 RTIP

On June 3, 2003, the voters in the City of Irvine (Orange County) voted to stop
extension of the Centerline project, a light rail transit, in their city. The result was to
shorten the 18-mile Centerline project from the Santa Ana Transportation Center to the
Irvine Transit Center to an 8-mile project (Santa Ana Transportation Center to the John
Wayne Airport Station).

The Centerline project is located in the South Coast Air Basin (SCAB). It is considered
a TCM project under the Transit System category listed in the Ozone Air Quality
Management Plan (Appendix 1V-C) of the 1997 Ozone SIPs as well as the 2003 Ozone
SIP.

In compliance with the federal regulations and based on interagency consultation,
SCAG and OCTA have replaced this TCM project with three new transit projects
(TCMs). The new TCM projects will be in place by 2010 (on the same schedule as the
original Project). The origina Centerline Project will be replaced by the following
proj ects:

Light Rall
The Centerline Project, a 8-mile light rail transit project from Santa Ana Station to
John Wayne Airport Station - along the same corridor as the original Project.

Intercounty Rail Services
The new rail services aong the current Metrolink corridor (a 28-mile rail service
between Laguna Niguel and Fullerton) - including the Santa Ana and Irvine stations.
See the attached map for more information.

The new Intercounty train service will connect the Santa Ana Station with the Irvine
station. The new train service will operate on a 30-minute headway between 5:00 am.
and midnight. Service would begin by 2010, when Centerline service was proposed to
Start.

Bus Services

The new bus services will replace the corridor previously assumed to be served by the
Centerline project, between John Wayne Airport and the Irvine Transportation Center.
This service would be introduced in conjunction with the Intercounty Rail Services (as
stated above). It is assumed that the proposed service would operate on weekdays from
5:00 am. to 12:00 am., from 7:00 am. to 12:00 am. on Saturdays, and from 7:00 am.
to 10:00 p.m. on Sundays. The new bus services would serve three train stations (John
Wayne Airport Train Station, Irvine Train Station, and Tustin Train Station).
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2. 2004 Ozone SIP (VC/SCCAB)

On April 13, 2004, the Ventura County Air Pollution Control District (VCAPCD)
approved the new ozone AQMP/SIP to incorporate new motor vehicle emission budgets
based on the latest motor vehicle emissions model, EMFAC2002. On April 21, 2004,
ARB submitted the 2004 Ozone SIP for Venturato EPA. The 2004 Ozone AQMP/SIP
revision makes no changes to previously approved transportation control measures
(TCMs) contained in the 1994 SIP (as amended in 1995) and continues to expeditiously
implement these TCMss through the CMAQ), the STP and other federal transportation and
transit programs.

TIMELY IMPLEMENTATION OF TCM PROJECTS

This report on the timely implementation of TCMs for the Draft 2004 RTIP is consistent with the
|atest operating documents, the 2002 RTIP and the 2004 Regional Transportation Plan (RTP)3.

The Draft 2004 RTIP project listing is consistent with the projects, programs, and policiesin the
2004 Regional Transportation Plan, including the Transportation Control Measures (TCMs) in
the South Coast Air Basin (SCAB) and the Ventura County portion of the South Central Coast
Air Basin (SCCAB). The 2004 RTIP provides project specific information -- funding by fiscal
year and completion date -- on all projects, including the TCM projects. In general, the TCM
projects listed in this document are on schedule and their completion are by 2010 in both SCAB
and Ventura County.

In the SCAB area, all TCM projects with completion dates by the year 2010 (the ozone
attainment date) are scheduled to be implemented by 2010 or earlier. While some TCM projects
show a different completion date in the 2004 RTIP from the 2004 RTP, all these

projects are scheduled for completion by 2010 in both the RTP and the RTIP. These projects are
included in the Draft 2004 RTIP, Project Listing Volume.

In the Ventura County SCCAB area, there are three TCM projects with different completion
dates between the 2004 RTP and the 2004 RTIP; however, these projects are being completed by
2005, the ozone attainment date. The projects are included in the Draft 2004 RTIP, Project
Listing Volume. There are no emission reduction credits taken from any TCM projects for
attainment demonstration in the 1994 Ozone SIP (as amended in 1995) for the Ventura County
portion of SCCAB.

3 The conformity determination on the 2004 RTP was issued by the federal agencies on June 7, 2004, with the
exception of the Ventura County and the Southeast Desert Modified Areas, for which an adequacy finding on their
respective emission budgets is expected during the week of June 14, 2004. The 2002 RTIP was approved by the
Federal agencies on October 4, 2002.
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TIMELY IMPLEMENTATION OF TCM PROJECTS IN THE SCAB
Finding

SCAG has determined that the Draft 2004 RTIP provides for the timely implementation of
TCMsin the applicable SIP for the SCAB. All of the TCM category projects in the Draft 2004
RTIP are are on schedule for completion by 2010.

Methodology

The EPA Transportation Conformity Rule states that “timely implementation” is to be measured
against the TCM projects in the “applicable” SIP. SCAG evauates the TCM category projects to
determine the anticipated level and current status of implementation.

This measure does not include transportation projects and programs that are exclusively
implemented by local funds. The enforceable commitment for TCM measures is to report on the
funding and implementation of the first two years of the six-year RTIP. In each RTIP, TCM
category projects “roll forward” and the enforceable commitment is automatically revised to
encompass the first two-year schedule of TCM-1 category projects. The implementation status
of each TCM project continues to be reported on in subsequent RTIPs, until the TCM project is
reported as having been completed.

Actions that Demonstrated Timely Implementation

The implementation of TCM projects is achieved through the concerted efforts of regional,
federal, state and local agencies. The timely implementation of TCM projects for the Draft 2004
RTIP is consistent with the 2002 RTIP and the 2004 RTP, which are based on the 1997 Ozone
AQMP, as amended in 1999. The following types of actions contribute to demonstrating timely
implementation of TCM projects:

The TEA-21 programs provide federal funds for eligible TCM projects under EPA
requirements.

TCMs are dligible expenditures under funds provided for the National Highway System
(NHS), the Congestion Mitigation and Air Quality Program (CMAQ), and the Surface
Transportation Program (STP). TCMs listed in the Section 108 (f)(1)(A) [other than
clauses xii and xvi] of the Federal Clean Air Act (CAA) are specifically listed as eligible
uses for federa funding.

Under CMAQ, funds are targeted for TCMs and may not be used for projects that do not
contribute to the attainment of National Ambient Air Quality Standards (NAAQS).
CMAQ funds may not be provided for a project resulting in the construction of new
capacity available to single occupant vehicles, unless the project consists of a high
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occupancy vehicle (HOV) facility available to single occupancy vehicles only during
non-peak travel times.

TCM Project Categories

The TCM project categories specified in the 2003 AQMP/SIP, as well as the 1997/1999 Ozone
AQMP/SIP, include the following three main categories of transportation improvement projects
and programs.

High Occupancy Vehicle (HOV)* Measures,
Transit and Systems Management Measures, and

Information-based Transportation Strategies.

A description of these categories is detailed below. 1t should be noted that the TCM projectsin
Appendix 1V-C, Regional Transportation Srategy and Control Measures, of the 1997 Ozone
SIP (as amended in 1999), are consistent with those in the 2003 AQMP/SIP, and are updated by
the list provided in the Timely Implementation Report section of this document. The categories
and descriptions below are provided for informational purposes only.

HOV MEASURES

The purpose of high occupancy vehicle (HOV) lanesis to relieve congestion by
maximizing the person-carrying capacity of the roadway. Thisis done by reducing the
number of vehicles needed to transport the total number of commuters to and from their
place of work. One key strategy to incentivize the desired shift from single occupancy
vehicle ridership to HOV ridership, isto provide one or more lanes dedicated solely to
the use of such HOVs. Then, as congestion increases on the conventional, mixed-flow
lanes, the relatively less congested HOV lane appears increasingly attractive to single
occupancy vehicle riders, who might then consider car pooling a more desirable
aternative to driving alone. This TCM explicitly replaces the HOV Implementation
Guideinesin 40 CFR 52.263.

The following strategies are some typical improvements that have the potential to
enhance the effectiveness of HOV lanes:

Provide Park-and-Ride types of facilities at strategic locations to support potential
car pooling for parts of the commute trip;

Enhance inter-modal connectivity between transit services and HOV corridors;

Change the occupancy requirements or hours of operation for use of specific
HOV lane segments; and

* The HOV designation appliesto: passenger cars with two or more passengers, van-pools, shuttles, and buses.
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Explore the potential of congestion pricing—in which single occupancy vehicles
are allowed to use certain HOV lane segments upon payment of a fee—to
redistribute the volumes of traffic away from rush hour peaks.

TRANSIT AND SYSTEM MANAGEMENT MEASURES

The set of interventions and strategies considered under Transit and Systems
Management all involve a net increase in the construction and provision of physical
facilities and hard infrastructure for modes of transportation other than single-occupancy
vehicles. These strategies are intended to reduce congestion and air pollutant emissions.
The following are some examples of such strategies:

Transit (Bus, Rail, Shuttle and Van-poal): Public transit, such as bus, rail and
shuttles, is an aternative to the conventional and more prevalent single occupancy
automobile that can reduce emissions by increasing the average vehicle ridership
(AVR). Improvements to the system to increase transit ridership and decrease the
reliance on single occupancy vehicles can be accomplished by carefully
monitoring the transit routes and making changes where needed. Changes may
include adding routes, providing better passenger information systems, increasing
marketing efforts, and integrating transit modes for improved convenience.

Vanpools are another commute strategy to decrease the use of single occupant
vehicles. They usually operate within an organized route and schedule, and
consist of seven to fifteen people sharing a van from fixed and designated origin
and destination points, usually operating at limited scheduled times. The provision
of seed money for the formation of location-specific Transportation Management
Associations (TMAS) can benefit the transportation system as well. Such
interventions allow for the creation of highly localized innovations, such as the
organization of a shuttle service for shoppers at large grocery stores, or designated
shuttle services to better connect downtown areas or specia event centers to
remote parking facilities.

Intermodal Transfer Facilities (Rail Stations, Park & Ride Lots, Bus Stations): Park-
and-ride facilities provide a safe and convenient location for commuters to switch
from single occupant vehicles to high occupancy modes such as bus, rail, carpools
and vanpools. Intermodal facilities allow commuters to transfer conveniently
from one mode of transit to another—such as, subway-to-busway stations, or
busway-to-vanpool connections.

Non-motorized Transportation Mode Facilities (Bicycle and Pedestrian) : Bicycle and
pedestrian facilities encourage bicycle and pedestrian travel by increasing
sidewalks, paths, and crosswalks. Other measures may include enhanced
protection from fast vehicular traffic, pedestrian-activated traffic signals and the
shading of walkways and bus stops.®

® It should be noted, however, that increasesin bicycle and pedestrian traffic may not, in themselves, result in some
corresponding reduction in motorized work trips, but might simply reflect increasesin recreational or health-
oriented usage of the system, induced by the provision of the facilitiesin the first place. Although there are real
societal benefitsto increases in bicycling and walking, the environmental and air quality benefits may be more
tenuous.
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INFORMATION-BASED TRANSPORTATION STRATEGIES

These strategies include programs that promote and popularize multi-modal commute
strategies to maximize alternatives to single-occupancy vehicle commute trips, by
marketing and promoting the use of HOV lanes or rail lines to the general public;
educating the public regarding cost, locations, accessibility and services available at Park
and Ride lots; promoting and marketing vanpool formation and incentive programs;
promoting ride-matching services through the Internet and other means of making
alternative travel option information more accessible to the general public. Some
examples of projects under this category are Urban Freeway System Management, Smart
Corridors System Management, and Congestion Management Plan-based demand
management strategies.
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TCM Project Categories
[Based on the applicable Ozone SIPs]

Project Description

A. High Occupancy Vehicle Measures
HOV projects, and their pricing alternatives

= New HOV Lanes — Extensions and Additions to Existing Facilities

= New HOV Lanes— With New Facility Projects

= New HOV Lanes-- With Facility Improvement Projects

= HOV Bypasses, Connectors, and New Interchanges with Ramp Meters
= High Occupancy Toll (HOT) Lanes and Pricing Alternatives

B. Transit and System Management M easures

Bus, rail and shuttle transit expansion and improvements; park and ride lots and
inter-modal transfer facilities; bicycle and pedestrian facilities; railroad
consolidation programs such as the Alameda Corridor, grade separation
projects, channelization, over-passes, underpasses, traffic signalization;

I nter section improvements

Transit

» Rail Track —New Lines

» Rail Track — Capacity Expansion of Existing Lines
= New Rolling Stock Acquisition -- Rail Cars and/or Locomotives
=  Express Busways — Bus Rapid Transit and Dedicated Bus Lanes
» Buses— Fleet Expansion

= Shuttles and Paratransit Vehicles — Fleet Expansion
Intermodal Transfer Facilities

» Rall Stations— New

» Rail Stations— Expansion

» Pak & Ride Lots— New

» Park & Ride Lots— Expansion

» BusStations & Transfer Facilities— New

= Bus Stations & Transfer Facilities — Expansion
Non-motorized Transportation M ode Facilities

» Bicycle & Pedestrian Facilities— New

» Bicycle & Pedestrian Facilities — Expansion

» Bicycle Facilities— New

= Bicycle Facilities— Expansion

» Pedestrian Facilities— New

= Pedestrian Facilities — Expansion
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Project Description

C. Information-based Transportation Strategies

Programs that promote and popularize multi-modal commute strategies to
maximize alter natives to single-occupancy vehicle commute trips; marketing and
promoting the use of HOV lanes or rail lines to the general public; educating the
public regarding cost, locations, accessibility and services available at Park and
Ride lots; promoting and marketing vanpool formation and incentive programs;
promoting ride-matching services through the Internet and other means of
making alternative travel option information more accessible to the general
public; Urban Freeway System Management improvements; Smart Corridors
System Management programs; Congestion Management Plan-based demand
management strategies; county-/corridor-wide vanpool programs; seed money
for transportation management associations (TMAS); and TDM demonstration
programs/projects eligible for programming in the RTIP.

» Marketing for Rideshare Services and Transit/TDM/Intermodal Services
= |ntelligent Transportation Systems/Control System Computerization
»  Telecommuting Programs/Satellite Work Centers

» Real-time Rail, Transit, or Freeway Information Systems (changeable message
sgns)
See the end of this section for the formal TCM Project Listing, organized by county.

TIMELY IMPLEMENTATION OF TCM PROJECTS IN THE VENTURA
COUNTY PORTION OF THE SCCAB

Ventura County’ s ozone AQMP/SIP, incorporating new motor vehicle emission budgets based
on the latest motor vehicle emissions model, EMFAC2002, has been submitted by the California
Air Resources Board (CARB) for approval by US EPA. The 2004 AQMP/SIP revision makes
no changes to previously approved TCM projects contained in the 1994 SIP (as amended in
1995) and continues to expeditiously implement these TCM projects through the CMAQ, the
STP and other federal transportation and transit programs.

Finding

SCAG has determined that the Draft 2004 RTIP provides for the timely implementation of TCM
projects in the applicable ozone SIP developed for the Ventura County portion of the SCCAB.

The Ventura County SIP does not claim emission reduction credits from these TCM projects.
They have been included primarily to assist transportation and air quality agencies identify
projects that have the potentia of reducing vehicle emissions, vehicle trips and vehicle miles
traveled. These TCM projects are further described below.
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TCM Project Categories

The applicable TCM projects in Ventura County include the following strategies:

TCM A - RIDESHARING

These strategies are directed at encouraging commuters to use alternatives to driving
alone and encouraging employers to provide in-house programs that will promote the use
of carpools, vanpools, buspools, modified work schedules and park-and-ride lots. These
strategies are important in reducing congestion on major arterials and state highways,
especially during peak-hour commute periods.

A.1l.  Carpooling, Vanpooling, Buspooling

This strategy is intended to match aternative commute modes like carpooling,
vanpooling and buspooling with commuter needs. Ridematching, transit and other
organizations promote the use of these alternative commute modes. They aso provide
assistance to employers who would like to develop their own in-house commuter
programs. The goal of this strategy is to educate employers and the public of existing
ridesharing alternatives to driving alone.

A.2.  Modified Work Schedules

Modified work schedules are variations in schedules outside the normal 8 am. to 4 p.m.,
five days aweek, work shift. The three most popular programs include: staggered work
schedules, compressed workweeks and flexible work hours. Staggered work schedules
refer to programs where the employer staggers the arrival and departure time of
employees. Compressed workweeks are programs where employees can complete the
required number of weekly hoursin fewer days. Flexible work hours allow employees to
select their arrival and departure times. The goal of this strategy is to reduce congestion
during peak hour commute periods, provide flexibility for ridesharing arrangements and
reduce emissions by allowing a non-commute day through a compressed work week
schedule.

A.3. Park-And-Ride L ots

Park-and-ride lots are dedicated or mixed-use parking lots that can be used by carpoolers,
vanpoolers and transit riders. The main purpose of this measure is to provide parking lots
of varying size in a centralized location to encourage ridesharing. A good location may
also be suitable for providing transit service and allow for bicycle and pedestrian use.
Important factors for the success of park-and-ride lots are the travel time savings and
congestion avoidance that can be achieved.

TCM B — NON-MOTORIZED STRATEGIES

These strategies are intended to provide alternatives to using the automobile in order to
eliminate vehicle cold starts and operating emissions. These measures include
telecommunications, bicycling and pedestrian facilities. Telecommunications is the
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ability to work at home or at a nearby satellite office, eliminating the need to commute to
the worksite. Bicycling and pedestrian facilities, such as wider sidewalks and bicycle
paths, encourage the use of non-motorized travel.

B.1. Telecommunications

Telecommunications are comprised of three major categories: telecommuting,
teleconferencing and tele-education. Telecommuting can be achieved through working at
home or at a remote office closer to home, communicating with the work-site as needed
primarily by telephone. Teleconferencing consists of strategies to communicate and
transmit data through audio, video or computer equipment. Teleconferencing also allows
communication to occur between two or more users, simultaneously. Tele-education is
the ability to provide educationa instruction through a live broadcast from a remote
college or school campus. All three eliminate the need to commute by automobile.

B.2. Bicycle and Pedestrian Facilities

Bicycling and walking are alternatives to commuting in a single occupant vehicle. The
key to attracting commuters to these two alternatives is to create secure, attractive and
convenient facilities. These measures consist of facilities (sidewalks, paths, crosswalks,
etc.) and amenities (benches, landscaping, bicycle racks, etc.). These programs must also
provide a safe and convenient link between residential, transit, commercial, public and
recreational aress.

TCM C - TRAFFIC FLOW IMPROVEMENT STRATEGY

Traffic flow improvements are actions that can be implemented to improve traffic and
enhance the efficiency of aroadway system. These programs may consist of several
interrelated traffic flow enhancement strategies that can lead to substantial reductions in
travel time and delay. In many cases, aleviating traffic congestion can result in
improved air quality. Traffic flow improvement strategies include signal system
synchronization, intersection design improvements and the implementation of deficiency
plans at congested intersections under the Congestion Management Program (CMP).

TCM D — LAND USE STRATEGY

This strategy includes the implementation of development design programs identified in
the Ventura County CMP such as: 1) preferential carpool and vanpool parking standards,
2) bicycle rack/locker standards, 3) transit stop standards, 4) transportation information
centers 5) pedestrian/bicycle access, 6) coordination with transit operators, and 7) mixed
use development. The CMP's land use impact program is designed to establish a process
to evaluate the impacts of proposed local land use decisions on the transportation system.
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TCM E — TRANSIT STRATEGIES

Transit is one of the best methods for reducing single-occupancy vehicle miles traveled
(VMT). Most, but not all, transit services are provided by the public sector. Most cities
work closely with local transit providers (South Coast Area Transit, Thousand Oaks
Transit, Camarillo Area Transit, Simi Valley Transit and the County of Ventura) to
improve transit service for their area through the unmet transit needs process and federa
Trangportation Efficiency Act (i.e., ISTEA, TEA21). Transit measures within Ventura
County include public transit programs, transit/land use planning and passenger rail.

E.1l. Public Transit Programs

This strategy refers to the provision of transit services to the genera public in Ventura
County. Transit plans are the principal mechanismsin the design of public transit
programs. Short-range transit plans involve planning for afive year period and focusing
primarily on the following areas: service expansion (route expansions and extensions),
operational changes and fare policies. Long-range transit plans have considerable lead
time and involve the planning, engineering and high capital costs necessary to implement
the public transit program.

E.2. Transit/Land Use Planning

This measure involves the coordination of transit services with land use planning. Since
city and county governments are responsible for land use planning, transit districts are not
automatically involved in the planning process. Incorporating transit concerns into the
land use planning process can produce benefits to transit operators such as stability of
operation and better service coverage.

E.3. Passenger Rail

This measure calls for continued Metrolink commuter rail service between Ventura
County and the Los Angeles Basin and extending service trips and stops in Ventura
County. Metrolink has operated rail service from Ventura County to the Los Angeles
basin since 1992.

Analysis

The development of the CMAQ, STP, and Transportation Enhancement Activities (TEA)
programs for Ventura County was the result of a countywide priority-setting process. The
Ventura County Transportation Commission (VCTC) Board adopted the following program
priorities for CMAQ funding, based on the 1994/1995 Ozone SIP:

Clean Fuel Bus Fleets & Support Facilities
Improved Public Transit

Bicycle & Pedestrian Facilities

Traffic Flow Improvements
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VCTC aso included in its screening criteria for CMAQ funds a requirement that the
project/program be an adopted TCM. The most recent STP and CMAQ projects were adopted by
VCTC in April 2000.

The Cadlifornia Transportation Commission (CTC) voted in 1998 to allocate 75% of California’s
TEA funds to counties by formulato be programmed based on local priorities. Accordingly,
VCTC has programmed TEA funds under a regional prioritization process performed
simultaneously with the STP and CMAQ processes.

Under State law, VCTC isresponsible for prioritizing Ventura County’s share of the 75%
Regional Improvement Program (RIP) in the STIP. VCTC programs these projects based on a
priority list established through the RTP and the Congestion Management Program, in
consultation with the California Department of Transportation (Caltrans), SCAG, and the
county’s local jurisdictions.

The following is a brief discussion of the types of projects and programs funded within the TCM

categories for the Ventura County portion of the SCCAB. See the end of this section for the
specific TCM project listing, organized by county.

CLEAN FUEL BUS FLEETS AND SUPPORT FACILITIES

The highest priority for CMAQ funds in Ventura County was for capital projects to increase
the use of clean fuels for transit.

The 1991 AQMP, which was developed to respond to the California Clean Air Act
requirements, included Clean Fuels (TCM F) asa TCM (i.e., methanol, compressed natural
gas [CNGQG], liquefied petroleum gas [LPG], and electricity). The 1994 AQMP and subsequent

AQMPs no longer include clean fuels as a TCM. However, the clean fuel projects listed
under this category also support the Transit Strategy (TCM E).

IMPROVED PUBLIC TRANSIT

The second priority for CMAQ funds has continued to be improvements to public transit.
Transit improvements support the Transit Strategy (TCM E).

BICYCLE AND PEDESTRAIN FACILITES

The third priority for CMAQ funds is Bicycle and Pedestrian projects.

TRAFFIC FLOW IMPROVEMENTS AND OTHER PROJECTS

The fourth priority for CMAQ funding continues to be traffic flow improvements supporting
the Traffic Flow Improvement Strategy (TCM C).
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IMPLEMENTATION STATUS OF TCM PROJECTS IN THE SCAG
REGION

Methodology

For the reporting of the timely implementation of TCM projects specified in the Draft 2004
RTIP, the projectsin Fiscal Y ears 2002/03 and 2003/04 (and any ongoing projects from previous
years) of the current approved 2002 RTIP were used. The RTIP listing contains field codes that
classify certain projects as TCMs. Based on these codes, all projects qualifying asa TCM were
reviewed for implementation status.

Project implementation remains an enforceable commitment by project sponsor agencies. For
delayed projects, there are explanations that do not jeopardize the finding of timely
implementation. The following listing of TCM projects being reported on for timely
implementation are organized by county.
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TIMELY IMPLEMENTATION OF TCMs

Los Angeles County

Draft Timely Implementation Report, 2004 RTIP:
Transportation Control Measure (TCM) Project | mplementation Status, By County

PROJECT
LEAD AGENCY PROJECT IDi AIRBASIN: RTE DESCRIPTION COMPLETION Project Status
DATE
ACCESS SERVICES INC. :LA900520 SCAB 0 PURCHASE OF ADD'L 591 VEHICLES FROM FY01 TO 2005 Project Implementation Phase
FYO05. 110 VEHICLES IN FYO01, 161 VEHICLES IN FY02, 125
VEHICLES IN FYO03, 149 VEHICLES IN FY04, AND 92
VEHICLES IN FYO05.
AGOURA HILLS LA990362 SCAB 0 CITYWIDE STREET AND BIKE PATH PROJ (T21-939). US 2004 Engineering (PS&E)
101 REGIONAL BIKE LANE GAP CLOSURE. TCSP
ALAMEDA LAOD45 SCAB 47 ALAMEDA CORRIDOR TRUCK EXPRESSWAY . ELEVATED 2005 Environmental Documents/Pre-design
TRANSPORTATION 4-LANE EXPRESSWAY BETWEEN COMMODORE HELM Phase
CORRIDOR AGENCY BRIDGE AND ALAMEDA STREET (SR-47).
ALAMEDA LA963731 SCAB 0 ALAMEDA CORRIDOR - NORTH END RAIL * Project Completed
TRANSPORTATION ROAD/ARTERIAL GRADE SEPS. & RELATED
CORRIDOR AGENCY IMPROVEMENTS EIS/EIR COMPLETE; 8100+1394 P.E.
10517+305 R/W; 29483+5300 CONS.
ALAMEDA LA963732 SCAB 0 ALAMEDA CORRIDOR - MID CORRIDOR SEGMENT 10 Ml * Project Completed
TRANSPORTATION TRENCH >20 ARTERIAL GRADE SEPS, ENVIRONMENTAL
CORRIDOR AGENCY CLEARANCE
ALAMEDA LA963733 SCAB 0 ALAMEDA CORRIDOR - SOUTH END 7 RAILROAD / * Project Completed
TRANSPORTATION ARTERIAL GRADE SEPS. + RELATED IMPROVEMENTS
CORRIDOR AGENCY ENV. CLEARANCE #NAME?
ANTELOPE VALLEY LAOB7008 VAR 0 3 EXPANSION 40 FT. LOW FLOOR CLEAN DIESEL BUSES; * Project Completed
TRANSIT AUTHORITY LOCAL FIXED-ROUTE BUSES; TO RELIEVE PEAK PERIOD
OVERCROWDING ON CORE ROUTES.
ARCADIA LA990712 SCAB 0 NEW & EXPANDED SHUTTLE SERVICE THRU 2005 Environmental Documents/Pre-design
DOWNTOWN ARCADIA CONNECTING HOTELS & Phase
BUSINESSES TO SANTA ANITA RACE TRAK & FASHION
MALL (HUNTINGTON ST) & PROPOSED TRANSIT
STATION
BALDWIN PARK LAOB7012 SCAB 0 LOCAL NTD REPORTERS' BUS FLEET EXPANSION.19 2005 Engineering (PS&E)
BUSES FOR 5 CITIES.BALDWIN PARK, COMPTON, EL
MONTE, MONTEREY PARK & WEST COVINA (CNG,DIESEL;
& PROPANE FUEL 30-35 FT. VEH).
BELLFLOWER LA996275 SCAB 0 WEST BRANCH GREENWAY MULTI-MODAL TRANS. 2006 Engineering (PS&E)

CORRIDOR DESIGN AND CONSTRUCT 2.5 MILE CLASS |
BIKE PATH ALONG MTA-OWNED SANTA ANA BRANCH
ROW INCL. PEDESTRIAN AND LANDSCAPING
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PROJECT
LEAD AGENCY PROJECT IDi AIR BASIN RTE DESCRIPTION COMPLETION Project Status
DATE
BURBANK LAOD25 SCAB 0 PROCUREMENT OF (3) ALTERNATIVE FUEL TRANSIT 2004 First Vehicle Delivered
VEHICLES
BURBANK LA8STIP13 SCAB 0 BURBANK LOCAL TRANSIT PURCHASE OF THREE ALT. 2004 First Vehicle Delivered
FUEL BUSES FOR ONGOING TDM PROGRAM
CALABASAS LA974100 SCAB 0 U.S. 101 INTERJURISDICTIONAL BIKELANE GAP 2006 Engineering (PS&E)
CLOSURE CONSTRUCTION 4.5 MILES OF BIKEWAY
IMPROVEMENTS TO CLOSE SEVERAL GAPS WITHIN A 12
MILE CORRIDOR(TEA21-#69)
CALTRANS 1178A SCAB 405 IN LOS ANGELES AND CULVER CITY FROM ROUTE 90 TO 2007 Engineering (PS&E)
ROUTE 10 - HOV LANES (SB 5+0 TO 5+1; NB 5+0 TO 5+1
HOV) 98CTIP $ FUND NB LN, ALSO PAYS FOR SB $
DELETED FROM 96STIP
CALTRANS 11985 SCAB 405 NEAR HAWTHORNE AND CULVER CITY FROM ROUTE 2005 Construction/Project Implementation Phase
105 TO ROUTE 90 - 6 LANE FREEWAY, ADD 2 HOV
LANES AND SOUNDWALLS. (EA# 119851, PPNO# 0824B)
CALTRANS 12570 SCAB 60 RTE. 57/60 HOV CONNECTOR INDUSTRY FROM OLD 2007 Engineering (PS&E)
BREA CANYON ROAD TO GRAND AVENUE - HOV DIRECT
CONNECTORS AND COLLECTOR ROAD (BOTH
DIRECTIONS)
CALTRANS 16881 SCAB 5 IN LA MIRADA TO SANTA FE SPRINGS FROM ORANGE 2005 Environmental Documents/Pre-design
COUNTY LINE TO ROSECRANS AVENUE - INTERIM HOV Phase. (This project has been combined
LANES; I-5 Rail Grade Crossing between RTE. 605/91. with LAOD73, and will not be listed under
this ID # in subsequent reports.)
CALTRANS 2009 SCAB 710 NEAR SOUTH PASADENA FROM ROUTE 10 TO ROUTE 2006 Engineering (PS&E)
210 - PARTIAL RIGHT OF WAY FOR NEW 6 LANE
FREEWAY WITH 2 HOV LANES
CALTRANS 9061D SCAB 0 ALAMEDA CORRIDOR IN LOS ANGELES COUNTY AT 2009 Construction/Project Implementation Phase.
PACIFIC COAST HIGHWAY - GRADE SEPARATION (This project has been combined into
LA000353 and will not appear under this ID
# in subsequent reports.)
CALTRANS LA000357 SCAB 5 --- FROM ROUTE 170 TO ROUTE 118 HOV LANES (10 TO 2010 Environmental Documents/Pre-design
12 LANES) (CFP 345) (2001 CFP 8339; CFP2197). (EA# Phase
121901, PPNO# 0158K)
CALTRANS LA000358 SCAB 5 --- FROM ROUTE 134 TO ROUTE 170 HOV LANES (8 TO 2010 Engineering (PS&E)
10 LANES) (CFP 346)(2001 CFP 8355). (EA# 121801,
PPNO# 0142F)
CALTRANS LA000359 SCAB 10 IN EL MONTE AND BALDWIN PARK FROM BALDWIN AVE 2005 Engineering (PS&E)
TO ROUTE 605 HOV LANES (8+0 TO 8+2) AND TOS
PROJECTS. (EA#10691. PPNO# 0295M)
CALTRANS LA000543 SCAB 10 IN POMONA AND CLAREMONT FROM ROUTE 57 TO SAN 2007 Construction/Project Implementation Phase
BERNARDINO COUNTY LINE HOV LANE IN EACH
DIRECTION (C-I: 77719; CFP 350; PPNO 00362) ALSO
SOUNDWALL AND REHAB. (EA# 122401,PPNO# 0315P).
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PROJECT
LEAD AGENCY PROJECT IDi AIR BASIN RTE DESCRIPTION COMPLETION Project Status
DATE

CALTRANS LA000548 SCAB 10 FROM PUENTE TO CITRUS HOV LANES FROM 8 TO 10 2015 Environmental Documents/Pre-design
LANES (C-ISTEA 77720) Phase

CALTRANS LA01342 SCAB 10 RT 10 FROM RT 605 TO PUENTE AVE HOV LANES(8+0 TO 2010 Engineering (PS&E)
8+2). (EA# 117070, PPNO# 0306N)

CALTRANS LA01344 SCAB 5 RT 5 FROM RT 118 TO RT 14 FROM 10 TO 12 LANES HOV 2006 Bid/Advertise Phase
LANES. EA# 122001, PPNO# 0162P

CALTRANS LA01348 SCAB 14 --- RT 14 FROM ESCONDIDO CYN RD. TO PEARBLOSSOM * Project Completed
HWY HOV LANES (4 TO 6 LANES) ONE LANE IN EACH
DIRECTION. (EA-117101, PPNO# 0389N)

CALTRANS LAOB420 SCAB 0 IN VAN NUYS - MULTIMODAL TRANSPORTATION CENTER * Project Completed
- PEDESTRIAN IMPROVEMENTS AND LANDSCAPING

CALTRANS LAOB7215 SCAB 5 RTE 5 CORRIDOR WIDENING & RECONSTRUCT IC 2014 Environmental Document/Pre-design Phase.
SEGMENT A - OCL TO RTE 605 WIDEN FROM 6 TO 10 (This project has been combined into
LNS ( 1 HOV & ONE MF IN EA. DIR). VALLEY VIEW & LAOD73, and will not be listed under this ID
CARMENITA IC; MODIFY FWY TO FWY IC @ RTE 605 # in subsequent reports.)

CALTRANS LAOB875 SCAB 10 HOV LANES FROM CITRUS TO ROUTE 57/210 2015 Engineering (PS&E)

CALTRANS LAOB951 SCAB 71 ROUTE 10 TO ROUTE 60 -- EXPRESSWAY TO FREEWAY 2010 Right-of-way Acquisition Phase
CONVERSION -- ADD 1 HOV LANE AND 1 MIXED FLOW
LANE . (2001 CFP 8349, TCRP #50) (EA# 210600, PPNO#
2741)

CALTRANS LAOC8344 SCAB 405 EXTENSION OF N/B 1-405 HOV LANE-TO EXTEND THE 2009 Engineering (PS&E)
HOV LANE ON N/B 1-405 FROM SOUTH OF VENTURA BL
TO SO. BURBANK BLVD WHERE IT WILL JOIN THE
EXISTING HOV LANE. (EA# 199620, PPNO# 2788).

CALTRANS LAOD73 SCAB 5 LA MIRADA, NORWALK & SANTA FE SPRINGS-ORANGE 2014 Environmental Documents/Pre-design
CO LINE TO RTE 605 JUNCTION. WIDEN FOR HOV & Phase
MIXED FLOW LNS, RECONSTRUCT VALLEY VIEW &
CARMENITA RD I/C. MODEL #1404

CALTRANS LAOD76 SCAB 110 IN DOWNTOWN LA-ON ROUTE 110-TEMPLE STREET. 2005 Environmental Documents/Pre-design
ACCESS IMPROVEMENTS. Phase

CALTRANS LAOD77 SCAB 405 CITY OF LOS ANGELES-AT ROUTE 405 & US 101 2016 Engineering (PS&E)
INTERCHANGE. CONSTRUCT FREEWAY CONNECTOR
FROM SB RTE 405 TO NB&SB US 101

CALTRANS LA195900 SCAB 405 RTE. 405 - WATERFORD AVE. TO RTE 10 - AUX LANE: 2007 Engineering (PS&E)
LOS ANGELES - WATERFORD AV. TO RTE 10 -
CONSTRUCT S/B AUX LANE & S/B HOV LANE (2001 CFP
8354) (EA# 195900,PPNO# 2333)

CALTRANS LA962201 SCAB 14 NEAR SANTA CLARITA, FROM RT 5 TO 126/S.F. RD HOV * Project Completed
PROJECT (EA# 119843, PPNO# 0380G)

CALTRANS LA962216 SCAB 0 TOPANGA CANYON BLVD. BIKE LANE (96 CFP PROJ) * Project Completed
CLASS Il (RESTRIPE TO ADD LANE_- 7 MILES)
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LEAD AGENCY

PROJECT ID

AIR BASIN

RTE

DESCRIPTION

PROJECT

COMPLETION
DATE

Project Status

CALTRANS

LA963519

SCAB

ADD 3 MILES OF TRIPLE TRACK AT BANDINI, MP 148.5 &
151.7 BETWEEN FULLERTON & LAUS

2005

Engineering (PS&E)

CALTRANS

LA963724

SCAB

30

IN LA VERNE AND CLAREMONT, FROM FOOTHILL
BOULEVARD TO SAN BERNAR- DINO COUNTY LINE -
CONSTRUCT 8-LANE FREEWAY INCLUDING 2-HOV
LANES (12620, 12640, 12630, 10501, 17210)

Project Completed

CALTRANS

LA996134

SCAB

RTE. 5/14 INTERCHANGE & HOV LNS ON RTE. 14 --
CONSTRUCT 2 ELEVATED LANES -- HOV CONNECTOR
(DIRECT CONNECTORS) (EA# 16800)(2001 CFP 8343)
(PPNO# 0168M)

2009

Engineering (PS&E)

CALTRANS

LA996137

SCAB

60

RTE. 60 HOV LNS. FROM RTE. 605 TO BREA CANYON RD.
-- HOV LANE (FROM 8 TO 10 LANES TO 10 TO 12 LANES)
(CFP: 358, 4262, 6137=67,150+IIP: 5,100)

2007

Engineering (PS&E)

CALTRANS

LA996138

SCAB

RTE.5 HOV LNS. FROM FLORENCE AVE TO RTE.19 -- ADD;
ONE LANE IN EACH DIRECTION

2016

Environmental Documents/Pre-design
Phase

CALTRANS

R5046C

SCAB

ALAMEDA CORRIDOR IN LOS ANGELES COUNTY AT
PACIFIC COAST HIGHWAY, SEPULVEDA BOULEVARD,
DEL AMO BLVD, & ALAMEDA ST AT LAUREL PARK ROAD -
GRADE SEPARATION

Project Completed

CARSON, CITY OF

LAOC8219

SCAB

SOUTH BAY PAVILION REGIONAL TRANSIT CTR.
CONSTRUCTION OF A TRANSIT CTR AT THE SOUTH BAY
PAVILION SHOPPING CTR TO BE SERVED BY ALL 8
CARSON CIRCUIT RTES & MTA LINES #205 & #446-447.

2010

Environmental Documents/Pre-design
Phase

COMMERCE

927108

SCAB

ALAMEDA CORRIDOR IN COMMERCE AT ATLANTIC
BOULEVARD AND TELEGRAPH ROAD - INTERSECTION
IMPROVEMENTS

Project Completed

COMMERCE

LAOC37

SCAB

BUS STOP IMPROVEMENTS, CONSTRUCTION OF
PASSENGER SHELTERS AND INFORMATION KIOSKS

Project Completed

COMMERCE

LA963759

SCAB

TELEGRAPH ROAD TRACK CAPACITY ENHANCEMENT
97-98 TCI

Project Completed

COMMERCE

R615TA

SCAB

METROLINK - RIV/LA VIA FULLERTON AT COMMERCE
METROLINK STATION - PLATFORM CONSTRUCTION

Project Completed

COMPTON

LAOB7326

SCAB

COMPTON CREEK BIKEWAY EXTENSION - PHASE
II.LDESIGN & CONSTRUCT .6 Ml OF CLASS 1 BIKE/PED
PATH FROM GREENLEAF BLVD TO ARTESIA FWY.WILL
INC BIKE PATH, PED WALKWAY SIGNAGE, STRIPING

2005

Engineering (PS&E)

COVINA

LAOC8216

SCAB

MITIGATE PARKING DEFICIENCY FOR COVINA
METROLINK STATION-PROJECT PROPOSES TO
CONSTRUCT 330 NEW PARKING SPACES IN A
STRUCTURE OVER AN EXISTING STATION PARKING
LOT. (PPNO# 3224)

2006

Engineering (PS&E)
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PROJECT
LEAD AGENCY PROJECT IDi AIR BASIN RTE DESCRIPTION COMPLETION Project Status
DATE
COVINA LA9811080 SCAB 0 EASTLAND SATELLITE PARK n RIDE LOT (REPLACEMENT * Project Completed
PARKING FOR EASTLAND SHOPPING CENTER -- 429
SPACES) (CROSS STREETS ARE BARRANCA/WORKMAN)
CULVER CITY MUNI BUS:LA026 SCAB 0 PROCUREMENT OF TWO (2) 30' CNG EXPANSION BUSES * Project completed
LINES FOR SERVICE
CULVER CITY MUNI BUS:LA0B400 SCAB 0 PROCUREMENT OF FOUR (4) 40' CNG EXPANSION 2004 Project Implementation Phase
LINES BUSES/400K PER BUS
CULVER CITY MUNI BUS; LA0C8382 SCAB 0 SEPULVEDA BLVD BUS STOP IMPROVEMENT PROGRAM. 2010 Multi-component Project Underway
LINES BUS STOP AMENITIES INC LIGHTING SIGNAGE,
LANDSCAPING, SHELTERS, SEATING, LANDINGS AND
TRASH RECEPTACLES.
DOWNEY LA982251 SCAB 0 DEVELOP DOWNEY TRANSPO/TRANSIT CTR AND * Project Completed
TRANSIT YARD- BUS SYSTEMS, METROLINK, AND LIGHT
RAIL ACCESS IMPROVEMENTS- LA TO ORANGE CO
INTERMODAL FACILITY- 68,000 SQ/FT - NANCE/LORENA
FOOTHILL TRANSIT LAOB311 SCAB 0 PARK AND RIDE FACILITY TRANSIT ORIENTED 2005 Environmental Documents/Pre-design
ZONE NEIGHBORHOOD PROGRAM Phase
FOOTHILL TRANSIT LAOC8362 SCAB 0 EL MONTE STATION IMPROVEMENT PROJECT-FUNDING 2005 Construction/Project Implementation Phase
ZONE WILL PROVIDE FOR NEW LIGHTING, INFORMATION
SIGNAGE, AND OTHER PASSENGER AMENITIES.
FOOTHILL TRANSIT LA963526 SCAB 0 BUS STOP ENHANCEMENT 2005 Construction/Project Implementation Phase
ZONE
FOOTHILL TRANSIT LA963762 SCAB 0 MONROVIA TIMED TRANSFER CENTER 2004 Environmental Documents/Pre-design
ZONE Phase
FOOTHILL TRANSIT LA9811007 SCAB 0 AVL SYSTEM, ARRIVAL SIGNS, FUEL MGMT. SYSTEM 2005 Construction/Project Implementation Phase
ZONE AND CAROUSEL
GLENDALE LAO0C8220 SCAB 0 PURCHASE OF (8) 35-FOOT LOW FLOOR CNG HEAVY- 2005 Project Implementation Phase
DUTY TRANSIT VEHICLES.
GLENDALE LA963751 SCAB 0 METROLINK - SANTA CLARITA LINE GLENDALE * Project Completed
TRANSPORTATION CENTER - UPGRADE STATION 96-97
TCI
GLENDALE LA996065 SCAB 0 CNG HVY DUTY TRANSIT VEHICLES PURCH 6 BUSES TO * Project Completed
REMEDY EXISTING OVERCROWDING
INGLEWOOD LA990701 SCAB 0 PASSENGER TRANSFER FACILITY: OFF STREET, NE 2005 Construction/Project Implementation Phase
CRNR OF LA BREA & KELSO. WILL NOT ADD NEW SVC.
PROVIDES SAFE OFF STREET TRANSFER FOR
PASSENGERS.INGLEWOOD BUS. TRANSIT CENTER
PHASE 2.
LONG BEACH LAOC8163 SCAB 0 BIKEWAY AND PEDESTRIAN IMPROVEMENTS. 1.2 MILE 2005 Construction/Project Implementation Phase

CLASS | BIKE/PED PATH FROM WALNUT AVE TO WILLOW
ST AT THE BLUE LINE STATION.
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PROJECT
LEAD AGENCY PROJECT IDi AIR BASIN RTE DESCRIPTION COMPLETION Project Status
DATE
LONG BEACH LAOC8331 SCAB 0 LONG BEACH WAYFINDING/TRANSIT CONNECTION 2004 Engineering (PS&E)
PROGRAM-MAJORITY OF SIGNS WILL BE PEDESTRIAN,
AND WILL INCLUDE MAPPING THAT DISPLAYS
DESTINATIONS AND TRANSIT OPTIONS.
LONG BEACH PUBLIC LA01B110 SCAB 0 BIKE RACKS ON BUSES * Project Completed
TRANSPORTATION
COMPANY
LONG BEACH PUBLIC LAOB7006 SCAB 0 LONG BEACH TRANSIT EXPANSION BUSES - THE * Project completed
TRANSPORTATION PURCHASE OF UP TO 11 40-FOOT, LOW-FLOOR LNG
COMPANY ALTERNATIVE FUEL BUSES WHICH SERVE THE MOST
CROWDED ROUTES, INCLUDING 190,7,100 & 171.
LONG BEACH PUBLIC LAOC8320 SCAB 0 SOUTHEAST REGIONAL TRANSIT INFORMATION 2005 Pre-design Phase
TRANSPORTATION NETWORK-WILL MAKE USERS IDENTIFY THE TRANSIT
COMPANY OPTION THAT BEST MEETS THEIR INDIVIDUAL NEEDS
BY SERVING AS A ONE STOP SOURCE.
LONG BEACH PUBLIC LAOC8383 SCAB 0 LONG BEACH TRANSIT: BUS STOP IMPROVEMENT PROJ. 2004 Construction/Project Implementation Phase
TRANSPORTATION ENHANCE 9 OF RAIL STATION FEEDER BUS STOPS TO
COMPANY EASE TRANSFERS, MAKE PUBLIC TRANSIT MORE
AESTHETICALLY PLEASING & SAFER, INC RIDERSHIP.
LONG BEACH PUBLIC LA973029 SCAB 0 BUS STOP AMENITIES 2004 Construction/Project Implementation Phase
TRANSPORTATION
COMPANY
LOS ANGELES COUNTY {LA002633 SCAB 0 THOMPSON CREEK BICYCLE TRAIL (93/97 CFP; BIKE 2005 Construction/Project Implementation Phase
PROGRAM) CLASS | (2 MILES)
LOS ANGELES COUNTY ;LA0B416 SCAB 0 IN LOS ANGELES - DOWNTOWN OVER FREEWAY 101 - 2004 Construction/Project Implementation Phase
PEDESTRIAN BRIDGE ENHANCEMENT
LOS ANGELES COUNTY :LAOB7004 SCAB 0 VEHICLE ACQUISITION FOR EAST LOS ANGELES FIXED 2005 Project Implementation Phase
ROUTE SHUTTLE SERVICE PHASE II-PURCHASE OF 3
VEHICLES WILL INCREASE FREQUENCY OF THE
EXISTING 3 SHUTTLES SERVICE ROUTES
LOS ANGELES COUNTY {LA0B7288 SCAB 0 GRAND AVE. REALIGNMENT AND PEDESTRIAN * Project Completed
ENHANCEMENTS-GRAND AVENUE BETWEEN TEMPLE
AND SECOND STREET; CONSTRUCTION OF A TWO
BLOCK REALIGNMENT OF GRAND AVENUE IN
DOWNTOWN L.A
LOS ANGELES COUNTY {LA0C8179 SCAB 0 GRAND AVE RALIGN & PED ENHANCEMENTS-TEMPLE ST: 2005 Engineering (PS&E)
TO 300 S/O 2ND ST. STREETSCAPE ENHANCEMENTS TO
IMPROVE PED. CONNECTIONS BETWEEN MAJOR
CULTURAL & GOVERNMENT FACILITY.
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PROJECT
LEAD AGENCY PROJECT IDi AIRBASIN{ RTE DESCRIPTION COMPLETION Project Status
DATE

LOS ANGELES COUNTY :LA0C8315 SCAB 0 ELECTRIC BIKE AND SCOOTER DEMONSTRATION 2005 Engineering (PS&E)
PROJECT. PURCHASE OF ELECTRIC BIKES AND
SCOOTERS AS A TEST FOR FEASIBILITY AS
SUBSTITUTES FOR SHORT COMMUTE TRIPS TO PARK
AND RIDE LOTS.

LOS ANGELES COUNTY :LA0C8316 SCAB 0 TRANSPORTATION INFORMATION PROJECT (TIP). EQUIP! 2005 First Vehicle Delivered
COUNTY EMPLOYEES AT 41 SITES THROUGHOUT LA
COUNTY WITH THE TOOLS NEEDED TO PROVIDE
INDIVIDUALIZED TRANSIT ITINERARIES ETC.

LOS ANGELES COUNTY {LA0C8364 SCAB 0 NORTH LA COUNTY NON-ADVERTISING BUS STOP 2010 Multi-component Project Underway
SHELTERS. INSTALLATION OF BUS SHELTERS WITH
SEATING AT BUS STOPS WITH GREATEST # OF DAILY
BOARDING IN NORTH LOS ANGELES COUNTY.

LOS ANGELES COUNTY {LA962214 SCAB 1 PACIFIC COAST HIGHWAY TRAFFIC MANAGEMENT 2005 Construction/Project Implementation Phase
SYSTEM FROM MCCLURE TUNNEL TO TRANCAS
CANYON RD TRAFFIC MAN. & BUS SPEED
IMPROVEMNT(TEA21-#707)

LOS ANGELES COUNTY :LA974181 SCAB 0 LAC+USC MEDICAL CENTER BUS TRANSIT STATION 2005 Engineering (PS&E)
FACILITY WILL HAVE 4 BUS BAYS AND 4 LAYOVER BAYS
BUS STOP IMPROVEMENT PRJ

LOS ANGELES COUNTY LA990353 SCAB 0 ALAMEDA CORRIDOR EAST - NOGALES ST GRADE SEP 2006 Engineering (PS&E)
(T21-491, SGVCG)

LOS ANGELES COUNTY {LA996044 SCAB 0 VEH ACQ FOR EST L.A. SHUTTLE PURCH 4 VEH'S TO 2004 First Vehicle Delivered
REMEDY EXISTING OVERCROWDED CONDITIONS

LOS ANGELES COUNTY {LA996285 SCAB 0 SOUTH BAY BIKE TRAIL RECONSTRCT AT PLAYA DEL 2008 Construction/Project Implementation Phase
REY - DESIGN AND RECONSTRCT SEGMENT OF THE
TRAIL AT DOCKWEILER STATE BEACH.

LOS ANGELES COUNTY {LA996288 SCAB 0 SAN GABRIEL RVR. BIKE TRAIL REHAB PHASE | - FROM 2005 Engineering (PS&E)
WHITTIER NARROWS DAM TO FLORENCE AVE.

LOS ANGELES COUNTY {LA996289 SCAB 0 SOUTH BAY BIKE TRAIL PED. ACCESS 2010 Engineering (PS&E)
RAMPS/SIDEWALKS - DESIGN OF RAMPS, WALKWAYS
TO PROVIDE ACCESS TO THE STH. BAY TRAIL AT
DOCKWEILER STATE BEACH

LOS ANGELES COUNTY ;R616TA SCAB 0 METROLINK - SANTA CLARITA LINE AT VINCENT * Project Completed
HILL/ACTON GRADE METROLING STATION - INSTALL
TRAFFIC SIGNALS, CANOPY, PAVING, LIGHTING

LOS ANGELES COUNTY {7050 SCAB 0 METRO RAIL BLUE LINE-LONG BEACH/LA WILMINGTON * Project Completed
MTA AVENUE AT IMPERIAL HIGHWAY - OVERCROSSING

LOS ANGELES COUNTY (927333 SCAB 0 RIDESHARE ACTIVITIES 2005 Project Implementation Phase
MTA
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LOS ANGELES COUNTY :LA000274 SCAB 2 FROM SEPULVEDA TO MORENO CONTRUCT DIVIDED 2005 Construction/Project Implementation Phase
MTA PKWAY WITH TRANSIT PKWAY IMPROVEMENTS, BIKE
LANES & RT. 2/405 INTERCHANGE (94CFP; CAT. 2, 210,
98STIP00027) TEA21-#1531
LOS ANGELES COUNTY {LA000487 SCAB 0 PARK AND RIDE LOT (850 SPACES) LANKERSHIM AND * Project Completed
MTA CHANDLER - METRO RED LINE
LOS ANGELES COUNTY :LA000489 SCAB 0 PARK AND RIDE LOT (700 SPACES) UNIVERSAL CITY - * Project Completed
MTA METRO RED LINE
LOS ANGELES COUNTY {LA01B101 SCAB 0 COOPERATIVE PURCHASE OF HYBRID ELECTRIC 2006 Environmental Documents/Pre-design
MTA COACHES BY MTA AND INTERESTED MUNICIPAL Phase
OPERATORS AS A TEST PROGRAM ( 2001 CFP 8116 )
LOS ANGELES COUNTY {LA01B120 SCAB 0 EXPANSION OF DIVISION 1 TO ADD ADDITIONAL 2005 Environmental Documents/Pre-design
MTA CAPACITY OF APPROX 67 BUSES AND ADDITIONAL Phase
PARKING SPACE OF EMPLOYEES. ACQUISITION OF A
VACANT PARCEL SOUTH OF DIV 1
LOS ANGELES COUNTY {LAOB303 SCAB 0 ACQUISITION OF TROLLEY BUSES (2) AND CHARGING * Project Completed
MTA STATIONS FOR THE CITY OF MONROVIA'S DOWNTOWN
TROLLEY SERVICE
LOS ANGELES COUNTY :LAOB304 SCAB 0 PLAYA VISTA EARNMARK, PURCHASE NEW (5) LOW- 2005 Environmental Documents/Pre-design
MTA EMISSION BUSES, TRACKING EQUIP & BUS AMENITIES Phase
INCLUDING PASSENGER SHELTERES, INFO KIOSKS &
APPURTENANT EQUIP - TRANSIT SERVICE UPGRADE.
LOS ANGELES COUNTY {LAOB7023 SCAB 0 GET ABOUT FLEET IMPROVE (POMONA VAL TRANS. 2008 Environmental Documents/Pre-design
MTA AUTHORITY)-PURCHASE 18, 21 PASSENGER VEHIC TO Phase
INCR CAPACITY OF SUBREG PARATRANSIT SYS
LOS ANGELES COUNTY {LAOB7337 SCAB 0 CHANDLER BLVD ROW BIKE PATH: 170 FWY TO LA 2005 Engineering (PS&E)
MTA VALLEY COLLEGE-DESIGN OF 2.3 MILES OF BIKEWAY
AND OPTIONAL PEDESTRIAN WALKWAY FROM 170 FWY
TO LOS ANGELES VALLEY COLLEGE
LOS ANGELES COUNTY :LAOC10 SCAB 0 MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL TRANSIT 2012 Environmental Documents/Pre-design
MTA PROJECT - DOWNTOWN LA TO SANTA MONICA Phase
LOS ANGELES COUNTY :LA0C8109 SCAB 0 COUNTYWIDE TRANSPORTATION SYS. AWARENESS & 2007 Environmental Documents/Pre-design
MTA SATISFACTION. PROJECT WILL USE AND EXPAND UPON Phase
IT'S PREDECESSOR'S WORK, THE SERVICE PLANNING
MARKET RESEARCH PROGRAM (SPMRP) FOR TRANSIT
LOS ANGELES COUNTY :LAOC8114 SCAB 0 LOS ANGELES COUNTY RIDESHARE SERVICES; 2009 Engineering (PS&E)
MTA PROVIDE COMMUTE INFORMATION, EMPLOYER
ASSISTANCE AND INCENTIVE PROGRAMS THROUGH
CORE & EMPLOYER RIDESHARE SERVICES & MTA
INCENTIVE PROGRAMS.
LOS ANGELES COUNTY {LA0C8118 SCAB 0 TDM PROGRAM ENHANCEMENT 2004 Engineering (PS&E)
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MTA
LOS ANGELES COUNTY :LA0C8413 SCAB 0 METRO RAPID BUS STATIONS-PHASE II; INCLUDES 2009 Engineering (PS&E)
MTA COMMUNICATIONS & EQUIPMENT
LOS ANGELES COUNTY {LA0OD38 SCAB 0 PURCHASE A MINIMUM OF 200 CLEAN AIR LIGHT-DUTY 2009 Project Implementation Phase
MTA VEHICLES (UP TO 225, DEPENDING ON ULTIMATE
PURCHASE ORDER) ALL VEHICLES WILL BE
OPERATIONAL WITHIN 6 TO 12 MONTHS.
LOS ANGELES COUNTY {LA210465 SCAB 0 SO. CENTRAL LOS ANGELES EXPOSITION PARK * Project Completed
MTA INTERMODAL URBAN ACCESS PRJ (STATE OF CAL.
DEPT. OF GEN. SERV.) RENEW /RENOVATION PARKING
FACILITY IMPROVE PARK/TRAFFIC ACCESS PROGRAM
LOS ANGELES COUNTY ;LA29202U1 SCAB 0 SAN FERNANDO VALLEY EAST/WEST BRT (FROM THE 2010 Environmental Documents/Pre-design
MTA TERMINUS OF THE METRO RED LINE HEAVY RAIL IN NO Phase
HOLLYWOOD TO WARNER CENTER)14-MILE EXCLUSIVE
BUS LANES LOCATED IN FORMER RAIL ROAD ROW
LOS ANGELES COUNTY {LA29202U2 SCAB 0 SAN FERNANDO VALLEY NORTH/SOUTH BRT 2010 Environmental Documents/Pre-design
MTA EXTENSION Phase
LOS ANGELES COUNTY (LA29202V SCAB 0 EASTSIDE TRANSIT CORRIDOR - UNION STATION TO 2010 Environmental Documents/Pre-design
MTA ATLANTIC VIA 1ST ST. TO LORENA, THEN 3RD ST. VIA Phase
3RD/BEVERLY BLVD. TO ATLANTIC (EASTSIDE LRT)
LOS ANGELES COUNTY {LA29202W SCAB 0 MID -CITY TRANSIT CORRIDOR: WILSHIRE BLVD. METRO: 2010 Environmental Documents/Pre-design
MTA RAPID TO WESTERN, RAPID TRANSITWAY FROM Phase
WESTERN TO SANTA MONICA
LOS ANGELES COUNTY {LA29202X SCAB 0 METRO RED LINE MOS-3: N. HOLLYWOOD 5.9-MILE W/ 3 * Project Completed
MTA STATIONS, HIGHLAND TO N.HOLLYWOOD STA. 15,370+
746= 16,117 118,630+5,754=124,384
LOS ANGELES COUNTY {LA29212X SCAB 0 METRO RAIL BLUE LINE - PASADENA EXT UNION STA TO * Project Completed
MTA SIERRA MADRE VILLASTA 13.5 MILES, 12 STATIONS
LOS ANGELES COUNTY {LA963542 SCAB 0 ACQUISTION REVENUE VEHICLES - 2,513 CLEAN FUEL 2005 Project Implementation Phase
MTA BUSES: LEASED VEH, FY02 (370); +30 HC; FY03 -FY06
TOTAL OF 516
LOS ANGELES COUNTY :LA963755 SCAB 0 CHINATOWN INTERMODAL IMPROVEMENT TO DEVELOP * Project completed
MTA A CONNECTION FROM BLUE LINE - PASADENA
(CHINATOWN STATION TO BROADWAY STREET) 97-98
TCI
LOS ANGELES COUNTY :LA974083 SCAB 0 CHANDLER/BURBANK BIKE PATH-WHITEOAK TO PIERCE 2007 Construction/Project Implementation Phase

MTA

COLLEGE A 3.2 MILE CLASS | BIKEWAY ON MTA'S
CHANDLER/BURBANK RAIL RIGHT-OF-WAY WILL
IMPROVE NON-MOTORIZED ACCESS (COMBINED

W/LAQ74078)
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LOS ANGELES COUNTY :LA974124 SCAB 0 SANTA MONICA BOULEVARD TRANSIT PARKWAY 2005 Construction/Project Implementation Phase
MTA TRANSIT PEDESTRIAN AND BIKEWAY IMPROVEMENTS
ALONG SANTA MONICA BLVD IN WEST LOS ANGELES,
SPANS 2.5
LOS ANGELES COUNTY {LA974235 SCAB 0 SIGNAL SYSTEM TECHNICIAN TRAINING PROGRAM * Project Completed
MTA CURRICULUM DEVELOPMENT PROGRAM AT
COMMUNITY COLLEGE
LOS ANGELES COUNTY {LA990305 SCAB 0 LIGHT RAIL TRANSIT FLEET- 50 NEW RAIL CAR 2010 Project Implementation Phase
MTA
LOS ANGELES COUNTY {LA990306 SCAB 0 RAPID BUS PROGRAM - 4 - FORTY FOOT BUSES. ALSO * Project Completed
MTA FACILITY: BUS STOP DESIGN AND CONSTRUCTION,
TECHNOLOGY UPGRADING, OPERATING SUPPORT.
LOS ANGELES COUNTY {LA991305 SCAB 0 RIDESHARE 2000/CLUB METRO- EXTEND AND EXPAND 2005 Project Implementation Phase. (This project
MTA IMPLEMNT. INCNTIVE PRGM. TO ENCOURAGE USE OF has been combined with LAOC8114 &
ALT. MODES OF TRAVEL OTHER THAN DRIVING ALONE. 92733, and will not be listed under this ID #
in subsequent reports.)
LOS ANGELES LAOC53 SCAB 0 HOLLYWOOD INTERMODAL TRANSPORTATION AND 2004 Environmental Documents/Pre-design
REDEVELOPMENT PUBLIC PARKING CENTER ON HAWTHORNE AVE. Phase
AGENCY BETWEEN HIGHLAND AVENUE AND NORTH ORANGE
DRIVE.
LOS ANGELES, CITY OF i{LA002738 SCAB 0 BIKEWAY/PEDESTRIAN BRIDGE OVER LA R RIVER AT 2007 Environmental Documents/Pre-design
TAYLOR YARD CLASS | (CFP 738, 2077) Phase
LOS ANGELES, CITY OF {LAOB7002 SCAB 0 ATHENS/LENNOX/WILLOWBROOK/FLORENCE ET AL BUS * Project Completed
SHELTER INSTALLATION-ENHANCE PASSENGER
FACILITIES AT BUS STOPS, IMPROVE PASSENGER
COVENIENCE
LOS ANGELES, CITY OF |LA0B7024 SCAB 0 METRO RED LINE MELROSE SHUTTLE-ACQUISITION OF * Project Completed
2 LOW FLOOR, PROPANE-POWERED, 30-FOOT BUSES
WILL BE USED IN THE OPERATION OF A NEW HIGH
FREQUENCY SHUTTLE
LOS ANGELES, CITY OF {LAOB7026 SCAB 0 METRO RED LINE/WEST HOLLYWOOD/BEVERLY * Project Completed
CENTER/CEDER SINAI SHUTTLE-ACQUIRE 7 NEW 30-
FOOT, PROPANE-FUELED, DASH STYLE BUSES FOR THE!
OPERATION OF A HIGH FREQUENCY SHUTTLE
LOS ANGELES, CITY OF {LAOB7034 SCAB 0 SUN VALLEY INTERMODAL TRANSIT CENTER,; * Project Completed
PEDESTRIAN CROSSING/BUS STOP IMPROVEMENT-
PROVIDE PED. CROSSINGS AT EACH END OF THE
PLATFORM OF SOON TO BE BUILT SUN VALLEY
METROLINK STATION
LOS ANGELES, CITY OF {LAOB7274 SCAB 0 CITYWIDE ST PEDESTRIAN IMPROVEMENT-CONSISTS * Project Completed
OF A SERIES OF STREETSCAPE ENHANCEMENTS
WITHIN DOWNTOWN LA DESIGNED TO STRENGTHEN
THE PEDESTRIAN LINKAGE BETWEEN DOWNTOWN
DESTINATIONS.
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LOS ANGELES, CITY OF

LAOB7276

SCAB

GRAND AVE RELIGNMENT AND PEDESTRIAN
ENHANCEMENTS-REALIGNING GRAND AVE BETWEEN
TEMPLE AVE AND FIRST ST WILL INCREASE
PEDESTRIAN CAPACITY. SPECIFIC IMPROVEMENTS
INCLUDE SIDEWALKS ETC

*

Project completed

LOS ANGELES, CITY OF

LAOB7278

SCAB

NORTHEAST COMMUNITY LINKAGES PHASE II-
HIGHLIGHT PEDESTRIAN CONNCTNS W/RAIL & BUS
LINES ALONG MARMION WAY AND AT PASADENA AVE,
FIGUEROA ST, FRENCH AVE, AND AVE 45, 50, 60, 61.

Project Completed

LOS ANGELES, CITY OF

LAOB7285

SCAB

ALISO VILLAGE PEDESTRIAN LINKAGE PROJECT-LINK
THE NEW RECONSTRUCTED ALISO VILLAGE PUBLIC
HOUSING DEVELOPMENT TO THE 2ND ST TRANSIT WAY
& METRO RAIL STATION AT FIRST AND BOYLE ST.

Project Completed

LOS ANGELES, CITY OF

LAOB7290

SCAB

VERMONT SIDEWALK WIDENING/TRANSIT AVENIDA:
EXPOSITION BLVD TO I-10-ENHANCE THE PEDESTRIAN
ENVIRONMENT/INCREASE SAFETY ON VERMONT AVE

2006

Engineering (PS&E)

LOS ANGELES, CITY OF

LAOB7293

SCAB

SAN PEDRO PEDESTRIAN WAY-PROVIDE PEDESTRIAN
ACCESS WAYS LINKING EXISTING TRANSIT FACILITIES
AND PROPOSED PARKING STRUCTURE TO
SURROUNDING & OTHER DESTINATIONS IN DOWNTOWN:
SAN PEDRO

2007

Bid/Advertise Phase

LOS ANGELES, CITY OF

LAOB7330

SCAB

SAN FERNANDO ROAD ROW BIKE PATH PHASE II-
CONSTRUCT 2.75 MILES CLASS | FROM FIRST ST TO
BRANFORD ST, ON MTA-OWNED ROW PARALLEL TO
SAN FERNANDO RD. LINK CYCLISTS TO NUMEROUS BUS;
LINE

2005

Construction/Project Implementation Phase

LOS ANGELES, CITY OF

LAOC8164

SCAB

EXPOSITION BLVD RIGHT-OF-WAY BIKE PATH-
WESTSIDE EXTENSION. DESIGN AND CONSTRUCTION
OF 2.5 MILES OF CLASS 1 BIKEWAY, LIGHTING,
LANDSCAPING & INTERSECTION IMPROVEMENTS.

2007

Construction/Project Implementation Phase

LOS ANGELES, CITY OF

LAOC8171

SCAB

GAYLEY AVE BIKE LANES & STREET WIDENING. DESIGN
AND CONSTRUCTION OF .25 MILES OF CLASS Il BIKE
LANES ON GAYLEY AVE FROM EXISTING BIKE LANES AT
LEVERING AVENUE TO THE UCLA CAMPUS

2010

Engineering (PS&E)

LOS ANGELES, CITY OF

LAOC8173

SCAB

NORTHRIDGE METROLINK STN PARKING IMPRVMENT.
CONSTRCT ADDT'L 100 PRKING SPCS & RECONFIGURE
SOUTHERN PRTION OF EXISTNG PRKNG LOT TO YIELD
AN ADDT'L 40 NET PRKING SPCES TOTAL 400 SPC.

2007

Engineering (PS&E)

LOS ANGELES, CITY OF

LAOC8174

SCAB

LITTLE TOKYO PEDESTRIAN LINKAGES. CONSTRUCTION
OF IMPROVEMENTS: SIDEWALK AND CROSSWALK

ENHANCEMENTS, STREET FURNITURE & LANDSCAPING
TO PROMOTE PEDESTRIAN TRAVEL WI/IN LITTLE TOKYO.

2006

Engineering (PS&E)
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LOS ANGELES, CITY OF :;LA0C8209 SCAB 0 HOLLYWOOD MEDIA DISTRICT-PEDESTRIAN 2005 Bid/Advertise Phase
IMPROVEMENTS. INCLUDING SMART CROSSWALKS,
TRAFFIC SIGNAL, LANDSCAPING ETC. BET. BUS STOPS
ALONG SANTA MONICA BLVD, VINE ST AND HIGHLAND
AVE.

LOS ANGELES, CITY OF {LA0C8241 SCAB 0 PICO UNION/ECHO PARK DASH VEHICLE 2010 Bid/Advertise Phase
PROCUREMENT. PURCHASE (3) LOW-FLOOR, PROPANE-
POWERED 30' BUSES FOR THE PICO/UNION ECHO PARK
SHUTTLE SERVICE.

LOS ANGELES, CITY OF :LA0C8242 SCAB 0 BUS STOP IMPROVEMENTS ON SAN FERNANDO ROAD & 2010 Multi-component Project Underway
TC LIGHTING; ENHANCE PASSENGER FACILITIES AT
THREE BUS STOPS WITH GREATEST NUMBER OF DAILY
BOARDINGS ON EAST SIDE OF SAN FERNANDO ROAD.

LOS ANGELES, CITY OF {LA0C8303 SCAB 0 ANGELS FLIGHT RAILWAY PLAZA. ENHNCMENT OF 2005 Engineering (PS&E)
SYSTM & DEVT OF LOWER PLAZA INCL KIOSKS, INCLDS
INSTALLING, WAITING & SEATING AREAS, LIGHTING,
CNNCTIONS BET HILL ST & ADJCENT RED LINE ST

LOS ANGELES, CITY OF {LA0C8318 SCAB 0 LA CITY AND SURROUNDING COMMUNITIES BICYCLE 2004 Environmental Document/Pre-design Phase
MAP-PROJECT WILL UPDATE BIKEWAY MAPPING INFO.
FOR THE CITY OF LA AND PLOT BYCYCLE LANE AND
PATH INFORMATION ON A NEW MAP.

LOS ANGELES, CITY OF iLA0C8319 SCAB 0 TAXI/SHUTTLE STANDS AT METRO RED LINE STA AT N 2004 Construction/Implementation Phase
HLWD & UNIVERSAL. CITY AUTHORIZED TAXI STANDS
AT TWO METRO RED LINE STATIONS (UNIVERSAL CITY
ON LANKERSHIM AND N. HLWD ON CHANDLER.

LOS ANGELES, CITY OF {LA0C8321 SCAB 0 LA CULTURAL TOURISM WEB PAGE DEVELOP & 2005 Project completed
TRANSIT PROMOTION. ENCOURAGES THE USE OF
MASS TRANSIT AT TARGETED TRIP GENERATION
NODES AND FACILITATE MASS TRANSIT USE TO REG.
DESTINATIONS.

LOS ANGELES, CITY OF :LA0C8324 SCAB 0 BICYCLE PARKING AT FIVE GOLD LINE STATIONS- 2005 Engineering (PS&E)
PROJECT WILL INSTALL BICYCLE PARKING AND
LOCKERS AT FIVE OF THE SIX PASADENA BLUE LINE
STATIONS LOCATED WITHIN THE CITY OF LA.

LOS ANGELES, CITY OF {LA0C8329 SCAB 0 BICYCLE RACKS ON COMMUTER EXPRESS BUSES. 2004 Construction/Project Implementation Phase
ADDITION OF FRONT-LOADING BICYCLE RACKS TO A
TOTAL OF 93 COMMUTER EXPRESS BUSES AND

SPARES THAT SERVE THE CITY AND COUNTY OF LA.

LOS ANGELES, CITY OF {LA0C8330 SCAB 0 BICYCLE COMMUTER TECHNOLOGY ACCESS, CITY'S 2006 Project Underway
WEB PAGE FOR BICYCLE PROGRAM

LOS ANGELES, CITY OF LA0C8380 SCAB 0 CHINATOWN/COLLEGE STREET BLUE LINE STATION 2008 Engineering (PS&E)
ENHANCEMENT-FEATURES CONSIST OF A PEDESTRIAN
WALKWAY BRIDGE; A BUS STATION AND A BIKE
STATION.
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LOS ANGELES, CITY OF {LA0C8385 SCAB 0 EL SERENO DASH PROCUREMENT. PURCHASE (2) LOW- 2010 Bid/Advertise Phase
FLOOR, PROPANE POWERED, 30' FOOT BUSES FOR THE
EL SERENO DASH SERVICE.

LOS ANGELES, CITY OF i{LA962071 SCAB 0 L.A. RIVER BIKE PATH OVER LOS FELIZ BLVD. CLASS | * Project Completed
AND CLASS Il [CALL # 2071, MOU P.0002-071 ON 6/30/99]

LOS ANGELES, CITY OF {LA962129 SCAB 0 METROLINK ROW MITIGATION PEDESTRIAN & * Project Completed
CROSSING IMPROVEMENTS

LOS ANGELES, CITY OF iLA962148 SCAB 0 WESTLAKE COMMUNITY BASED INTERCEPT 2007 Engineering (PS&E)
INTERMODAL FACILITY (96 CALL, CAT 2) [CALL #2445]

LOS ANGELES, CITY OF ;LA962445 SCAB 0 WESTLAKE COMMUNITY BASED INTERCEPT * Project Completed
INTERMODAL FACILITY

LOS ANGELES, CITY OF iLA974165 SCAB 0 MACARTHUR PARK STATION IMPROVEMENTS INCLUDE 2002 Engineering (PS&E) Phase
DESIGN AND CONSTRUCTION OF A PLAZA TO
ACCOMODATE PUBLIC ACCESS (PEDESTRIAN
ENTRABCES, WALKWAYS, BICYCLE FACILITIES)

LOS ANGELES, CITY OF ;LA996000 SCAB 0 DASH PICO UNION/ ECHO PRK VEH ACQ PURCHASE * Project Completed
ONE BUS TO RELIEVE OVERCROWDING

LOS ANGELES, CITY OF LA996001 SCAB 0 DASH EL SERENO/CTY TERR VEH ACQ PURCHASE2 * Project Completed
BUSES TO REDUCE OVERCROWDING

LOS ANGELES, CITY OF {LA996002 SCAB 0 DASH WILMINTON VEH ACQUISITION PURCHASE 2 * Project Completed
BUSES TO RELIEVE OVERCROWDING

LOS ANGELES, CITY OF {LA996003 SCAB 0 DASH WATTS VEH ACQUISITION PURCH 2 VEH'S TO * Project Completed
REDUCE EXISTING OVERCROWDING

LOS ANGELES, CITY OF {LA996004 SCAB 0 DASH KING-EAST VEH ACQUISITION FINANCE THE ACQ * Project Completed
OF 5 BUSES TO REDUCE OVERCROWDING

LOS ANGELES, CITY OF {LA996005 SCAB 0 DASH HLLYWOOD VEH ACQUISITION ACQUIRE TWO * Project Completed
BUSES TO REDUCE EXISTING OVERCROWDING

LOS ANGELES, CITY OF {LA996006 SCAB 0 DASH VERMNT-MAIN VEH ACQUISITION PURCH 5 * Project Completed
BUSESTO RELIEVE EXISTING OVERCROWDING

LOS ANGELES, CITY OF ;LA996007 SCAB 0 DASH MANCHSTR-FLORNCE VEH ACQ PURCH 5 BUSES * Project Completed
TO RELIEVE EXISTING OVERCROWDING

LOS ANGELES, CITY OF i{LA996010 SCAB 0 COMM EXPRESS 448 VEH ACQUISITION PURCH 3 BUSES * Project Completed
TO REDUCE EXISTING OVERCROWDING

LOS ANGELES, CITY OF {LA996011 SCAB 0 ROWAN SHUTTLE VEH ACQUISITION PURCH 2 BUSES * Project Completed
TO REDUCE EXISTING OVERCROWDED CONDITIONS

LOS ANGELES, CITY OF iLA996099 SCAB 0 METROLINK SHUTTLE (CHATSWORTH) * Project Completed

LOS ANGELES, CITY OF {LA996106 SCAB 0 DOWNTOWN PRKING MGMT ORDINANCE PRKNG ORD. 2004 Project Completed

TO MANAGE PRKNG SUPPLY
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LOS ANGELES, CITY OF :LA996241 SCAB 0 CHANDLER BIKEWAY EXTENSION-DESIGN & 2004 Engineering (PS&E)
CONSTRUCT .5 MILE EXT, CYCLIST SHOWER AND
LOCKER FACILITY AT HISTORIC TRAIN STATION
ACROSS FROM CHANDLER BLVD. FROM THE METRO
RED LINE STATION.

LOS ANGELES, CITY OF {LA996390 SCAB 0 SEPULVEDA BLVD. FROM CENTINELA AVE. TO LINCOLN 2005 Environmental Documents/Pre-design
BLVD - WIDEN SEPUL BLVD. BET. LINCOLN AND Phase
CENTINELA TO PROVIDE BUS/CARPOOL PRIORITY LANE.

LOS ANGELES, CITY OF {LA996439 SCAB 0 BICYCLE RACK AND PARKING PHASE Il INSTALL * Project Completed
ESTIMATED 833 INVERTED BIKE RACKS,

LOS ANGELES, CITY OF ;{R627TA SCAB 0 METRO RAIL RED LINE AT WESTLAKE COMMUNITY * Project Completed
INTERMODAL INTERCEPT FACILITY - DESIGN 1,100
SPACE PARKING STRUCTURE CROSSSTREETS ARE
ALVARADO/MACARTHUR

MANHATTAN BEACH LAOB418 SCAB 1 IN MANHATTAN BEACH - MARINE AVENUE BETWEEN * Project Completed
SEPULVEDA BLVD (STATE ROUTE 1) AND
VALLEY/ARDOMOR PEDESTRIAN AND AESTHETIC
IMPROVEMENTS. (EA# 220201, PPNO #2841). STATE TEA.

MONROVIA LAOC8250 SCAB 0 MONROVIA RAILROAD DEPOT MULTI-MODAL TRANSIT 2005 Environmental Document/Pre-design Phase
CENTER; STABILIZING STRUCTURE AND THEN OVERALL
STRUCTURAL ELEMENTS WILL BE REPAIRED
FOLLOWED BY RESTORING KEY ARCHITECTURAL
FEATURES.

MONTEBELLO LA000504 SCAB 0 PURCHASE AND INSTALLATION OF ON BOARD BIKE * Project Completed
RACKS.

MONTEBELLO LAOD28 SCAB 0 PURCHASE OF (1) EXPANSION BUS. ONE HYBRID 2005 Bid/Advertise Phase
(DIESEL-ELECTRIC) LOW FLOOR 40' COACH FOR
INSERVICE TESTING.

MONTEBELLO LA55012 SCAB 0 REPLACE BUSES- 2000 (5) 40' BUSES AND (10) 40' * Project Completed
EXPANSION BUSES

MONTEBELLO LA55201 SCAB 0 CONTINUING PROJECT - BUS STOP IMPROVEMENTS 2010 Construction/Project Implementation Phase
,AMENITIES ,SHELTERS ,ETC

MONTEREY PARK LAOD189 SCAB 0 PARAMOUNT BLVD AND GREENWOOD AVE 2006 Engineering (PS&E)
IMPROVEMENT: PROVIDE ADDTIONAL TURNING LANES
AT SR 60 ON/OFF RAMP AT PARAMOUNT BLVD
INTERSECTION, FREEWAY ACCESS IMPROVEMENT

MONTEREY PARK LAOD190 SCAB 0 NORTH ATLANTIC BLVD WIDEN AND CHANNELIZATION 2006 Engineering (PS&E)
BTWN NEWMARK AVE HILLMAN AVE WIDEN TO SIX
LANES OF OPERATION TO INCLUDE ACCELERATION &
DECELARATION LANE OPRTN MDIFCTION

NORWALK LA01B103 SCAB 0 PURCHASE 4 - 40' LOW FLOOR BUSES * Project completed

NORWALK LAOB0841 SCAB 0 PURCHASE TWO (2) 40-FT GILLIG + SHORTFALL * Project Completed
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NORWALK LAOC71 SCAB 0 PURCHASE OF (4) FOUR ALTERNATIVELY FUELED * Project Completed
EXPANSION BUSES.

NORWALK LAODO1 SCAB 0 NORWALK ON BEHALF OF SANTA FE SPRINGS - 2004 Construction/Project Implementation Phase
ALTERNATIVE FUEL VEHICLES AND TRANSIT RELATED
FACILITIES.

NORWALK LAODO4 SCAB 0 NORWALK/SANTA FE SPRINGS TRANSPORTATION 2004 Contract Award Phase. Anticipated
CENTER EXPANSION - PARKING & RELATED completion March 2005.
IMPROVEMENTS

NORWALK LA973500 SCAB 0 BUS STOP AMENITIES AT VARIOUS BUS STOP 2005 Construction/Project Implementation Phase
LOCATIONS

NORWALK LA990302 SCAB 0 PROCUREMENT OF (2) PARATRANSIT VEHICLES * Project completed

PALOS VERDES LAOC8226 SCAB 0 PV TRANSIT CAPITAL IMPROVEMENT PROGRAM II. 2005 First Vehicle Delivered
ESTATES PURCHASE 3 EXPANSION CLEAN-FUEL VEHICLES.

PASADENA LAOB215 SCAB 0 PURCHASE OF (5) 30-FOOT ALTERNATIVE FUEL * Project Completed
EXTENSION VEHICLES (GTIP)

PASADENA LAOB7270 SCAB 0 BLUE LINE PEDESTRIAN ENHANCEMENTS-IMPROVE 2004 Construction/Project Implementation Phase
PEDESTRIAN ACCESS TO PLANNED BLUE LINE
STATIONS IN THE CITY OF PASADENA, LOCATED ALONG
THE PASADENA BLUE LINE ALIGNMENT

PASADENA LAODA46 SCAB 0 SR 710 MITIGATION PROJECT-LAKE AVE/WALNUT ST 2005 Engineering (PS&E)
AND HILL AVE/WALNUT ST INTERSECTION MOBILITY
IMPROVEMENTS. THIS PROJECT INCLUDES WIDENING
OF THE EAST SIDE OF LAKE AVE. FROM WALNUT

PASADENA LAOD47 SCAB 0 SR 710 MITIGATION PROJECT-TRAFFIC CONTROL AND 2008 Engineering (PS&E)
MONITORING SYSTEM-INTELLIGENT TRANSPORTATION
SYSTEMS (ITS). CONSTRUCT AND INSTALL ITS
TECHNOLOGY AND VARIOUS DEGREES OF SMART
SIGNALS

PASADENA LAODA48 SCAB 0 SR 710 MITIGATION PROJECT-110 FWY TO 210 FWY 2006 Engineering (PS&E)
CONNECTOR.MARENGO INTERCHANGE EMPHASIS.
THIS PROJECT INCLUDES THE INSTALLATION OF
DIRECTIONAL SIGNS, CHANGEABLE MESSAGE SIGNS

PASADENA LAOD99 SCAB 0 PURCHASE 2 EXPANSION LOW-FLOOR, HANDICAPPED 2004 Contract Award Phase
ACCESSIBLE, ALTERNATIVE FUEL TRANSIT BUSES.

PASADENA LA974129 SCAB 0 PASADENA BLUE LINE COMMUNITY LINKAGES 2006 Engineering (PS&E)
PEDESTRIAN IMPROVEMENTS TO TWO PLANNED
METRO PASADENA BLUE LINE STATIONS WITHIN THE
CITY

REDONDO BEACH LAOC8072 SCAB 1 PCH TRAFFIC AND INTERSECTION IMPROVEMENT, 2005 Engineering (PS&E)
FROM HERONDO ST TO CATALINA AVE. (PPNO 3126)
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PROJECT
LEAD AGENCY PROJECT IDi AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE
SAN GABRIEL VALLEY {LAOC57 SCAB 0  !ACE/GATEWAY CITIES-CONSTRUCT GRADE 2006 Engineering (PS&E)
CoG SEPARATION AT PASSONS BLVD IN PICO RIVERA (AND
MODIFY PROFILE OF SERAPIS AVENUE)(PART OF
ALAMEDA CORRIDOR EAST PROJECT).
SAN GABRIEL VALLEY iLA974367 SCAB 0  iALAMEDA CORRIDOR EAST - GATEWAY TO AMERICA; * Project Completed
CoG RAIL ROAD OVERCROSS SAFETY REALIGNMENT ALONG
SO. PACIFIC & UNION PACIFIC RR (SGVCOG)
SAN GABRIEL VALLEY  {LA974423 SCAB 0  iALAMEDA CORRIDOR EAST - GATEWAY TO AMERICA * Project Completed
CoG (SGVCOG) IMPLEMENTATION OF TRAFFIC CONTROL
MEASURES TO MODIFY OPERATION OF TRAFFIC
SIGNALS AT GRADE CROSSINGS (TEA21-#198)
SAN GABRIEL VALLEY  iLA990354 SCAB 0  !ALAMEDA CORRIDOR EAST (SGCG) (T21-1017) * Project Completed
CoG RAILROAD CROSSING IMPROVEMENT
SAN GABRIEL VALLEY  {LA990355 SCAB 0  iALMEDA CORRIDOR EAST - SYNCHRONIZE & TRAFFIC * Project Completed
CoG LIGHTS UPGRADE (T21-1138)
SAN GABRIEL VALLEY ~ {LA990359 SCAB 0  iALAMEDA CORRIDOR-EAST GRADE SEP (T21-1533) 2009 Engineering (PS&E)
coG
SANTA CLARITA LAOB7020 SCAB 0  ADDITIONAL (150) PARKING AT NEWHALL METROLINK 2005 Construction/Project Implementation Phase
STATION-CONSTRUCT ADEQUATE PARKING AT THE
NEWHALL METROLINK STATION, INCLUDE PARK & RIDE,
KISS & RIDE AND DISABLED-ACCESS SPACES
SANTA CLARITA LAOB7335 SCAB 0  iSANTA CLARA RIVER REGIONAL TRAIL-DESIGNING OF 7 2005 Environmental Documents/Pre-design
MILES OF CLASS | BIKE/PED PATH ALONG THE NORTH Phase
SIDE OF THE RIVER FROM I-5 ON THE WEST TO
DISCOVERY PARK ON THE EAST
SANTA CLARITA LAOCO9 SCAB 0  iTRANSIT CENTER PASSENGER AMENITIES * Project Completed
SANTA CLARITA LA0C8130 SCAB 0  {INCIDENT MANAGEMENT - TRAVELER INFORMATION 2006 Engineering (PS&E)
SUBSYSTEM; INSTALLATION CONSISTS OF 4
STATIONARY ELECTRONIC CHANGEABLE MESSAGE
SIGNS & A HIGHWAY ADVISORY RADIO SYSTEM.
SANTA CLARITA LAOC8156 SCAB 0  iSANTA CLARITA REGIONAL COMMUTER TRAIL - I-5 TO 2010 Engineering (PS&E)
FAIRWAYS DRIVE; CONSTRUCTION AND SOME
ACQUISITION OF 1.0 MILES OF CLASS | BIKE PATH AND A
BRIDGE RESTORATION ADJACENT TO SANTA CLARA.
SANTA CLARITA LAOC8371 SCAB 0  iSANTA CLARITA TRANSIT EXPANSION BUSES; WILL 2008 First Vehicle Delivered
ALLOW PHASE 1 OF 5 YEAR MASTER PLAN TO BE
IMPLEMENTED WITH SEVEN LOCAL BUSES AND FOUR
COMMUTER BUSES.
SANTA CLARITA LA973024 SCAB 0  {IMPROVE PEDESTRIAN ACCESS TO TRNSIT STOPS, * Project Completed
INSTALLING CROSSWALKS, SIDE- WALKS, AND
PEDESTRIAN-ACTUATED TRAFFIC SIGNALS.@ 17
TRANSIT STOPS VARIOUS LOCATIONS, PROJECT
EXEMPT
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SANTA FE SPRINGS LAOCS56 SCAB 0  {ACE/GATEWAY CITIES-CONSTRUCT GRADE 2006 Engineering (PS&E)
SEPARATION AT VALLEY VIEW AVENUE IN SANTA FE
SPRINGS (PART OF ALAMEDA CORRIDOR EAST
PROJECT)
SANTA MONICA LA030001 SCAB 0  {CALIFORNIA INCLINE SIDEHILL VIADUCT BR 53C0543 2006 Environmental Documents/Pre-design
ADD, INCLUDED INSTATE IN STATE HBRR PROGRAM Phase
(0.3 MILE, 1-S, 1-N) SIDEWALK/BIKEWAY WIDENING &
SEISMIC
SANTA MONICA LAOB7267 SCAB 0  {CROSSWAY ENHANCEMENTS ALONG TRANSIT * Project Completed
CORRIDOR-ENHANCEMENTS DESIGNED TO IMPROVE
PEDESTRIAN ACCESS TO EXISTING AND PLANNED
TRANSIT FACILITIES ALONG SANTA
SANTA MONICA LA57101 SCAB 0  {BUS FACILITY IMPROVEMENTS 2005 Contract Award Phase
SANTA MONICA LA57108 SCAB 0  BUS STOP AMENITIES * Project completed
SANTA MONICA LA960192 SCAB 0  {THROUGHOUT THE CITY OF SANTA MONICA VARIOUS * Project Completed
BIKE RACKS AND LOCKERS
SANTA MONICA LA990726 SCAB 0  IBIKE RACKS (CFP/6089) 2006 Project completed
SCAG LA996082 SCAB 0  iWEB ACCESS VANPOOL INFO SYS DEV & IMPLMENT * Project Completed
DATABSE FOR VANPOOLS, VACANCIES
SCAG LA996083 SCAB 0  {COMMUTER CHANNEL NON-MONETARY SUBSCRIPTION * Project Completed
SRVCE
SCRAA/LACMTA/ LAOB7107 SCAB 0  ICHATSWORTH INTERMODAL PARK AND RIDE-INCLUDE * Project completed
SANBAG DESIGN AND CONS. OF ADDITIONAL 150 SPACES-
CONSTRUCTION WILL INCL GRADING, ASPHALT PAVING,
INSTALLATION OF CONCRETE BUMPERS ETC (PE ONLY)
SCRRA/LACMTA/ LA29204 SCAB 0  LA-SAN BERNARDINO CR (SF UNION STATION-SAN 2006 Engineering (PS&E)
SANBAG BERNARDINO) CAPACITY IMPROVEMENTS (DEMO
TEA21) (JARC $991).
SIERRA MADRE LAOCB372 SCAB 0  {EXPANSION OF SIERRA MADRE BUS ROUTE. PURCHASE 2007 First Vehicle Delivered
OF 3 CNG VANS TO EXPAND SIERRA MADRE
ROUNDABOUT SYSTEM.
SOUTH PASADENA LAOB7271 SCAB 0  IBLUE LINE PEDESTRIAN LINKAGE AND SAFETY 2003 Project Completed
IMPROVEMENTS-INCLUDE SIGNAGE, UPGRADES
CROSSWALKS, PEDESTRIAN LIGHTING, ENHANCED
SIDEWALK AROUND THE STATION IN THE AREA MISSION
ST STATION
SOUTHERN CALIF LAOB7009 VAR 0  {ANTELOPE VALLEY LINE IMPROVEMENTS- INCREASE 2005 Construction/Project Implementation Phase

REGIONAL RAIL
AUTHORITY

CAPACITY AND REDUCE TRAVEL TIME ON THIS
COMMUTER RAIL AND FREIGHT SERVICE LINE
BETWEEN LANCASTER AND LOS ANGELES
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SOUTHERN CALIF LA963758 SCAB 0 PURCHASE METROLINK CARS & LOCOMOTIVES 2008 Bid/Advertise Phase (This project has been
REGIONAL RAIL merged with LAOC8231, to consolidate all
AUTHORITY Metrolink rolling stock purchases, and will
not be listed under this ID # in subsequent
reports)
VARIOUS AGENCIES LAOB853 SCAB 0 WORK TRAINING PROGRAMS, INC. VEHICLE EXPANSION * Project Completed
- TWO 5 PASSENGER VEHICLES.
VARIOUS AGENCIES LAOB854 SCAB 0 WHITTIER TRANSIT. EXPANSION VEHICLE - ONE 17 * Project Completed
PASSENGER MEDIUM BUS.
VARIOUS AGENCIES LAOB860 SCAB 0 KOREAN HEALTH EDUCATION INFORMATION AND * Project Completed
RESEARCH CENTER. EXPANSION VEHICLES - THREE 10
PASSENGER SMALL BUSES.
VARIOUS AGENCIES LAOB863 SCAB 0 VILLA ESPERANZA. EXPANSION VEHICLE - ONE 17 * Project Completed
PASSENGER MEDIUM BUS.
VARIOUS AGENCIES LAOC23 SCAB 0 HEALTHVIEW - EXPANSION VEHICLE - (1) 17- * Project Completed
PASSENGER MEDIUM BUS
VARIOUS AGENCIES LAOC25 SCAB 0 KOREAN HEALTH EDUCATION INFORMATION (KHEIR) - * Project Completed
EXPANSION VEHICLES - (3) 10-PASSENGER SMALL
BUSES.
VARIOUS AGENCIES LAOC30 SCAB 0 ULTRALIFE ADULT DAY HEALTH CARE- EXPANSION * Project Completed
VEHICLE - (1) 10-PASSENGER SMALL BUS.
VARIOUS AGENCIES LAOC31 SCAB 0 ULTRALIFE ADULT DAY HEALTH CARE - EXPANSION * Project Completed
VEHICLES - (2) 5-PASSENGER MINIVANS.
VARIOUS AGENCIES LAOC33 SCAB 0 WHITE MEMORIAL MEDICAL CENTER - EXPANSION * Project Completed
VEHICLES - (5) 10-PASSENGER SMALL BUSES.
VARIOUS AGENCIES LAOC34 SCAB 0 WHITE MEMORIAL MEDICAL CENTER - EXPANSION * Project Completed
VEHICLE - (1) 5-PASSENGER MINIVAN.
VARIOUS AGENCIES LAOC35 SCAB 0 WHITE MEMORIAL MEDICAL CENTER - EXPANSION * Project Completed
VEHICLE - (1) 17-PASSENGER MEDIUM BUS.
VARIOUS AGENCIES LA973039 SCAB 0 ACCESS SERVICES INC. FLEET EXPANSION VEHICLES * Project Completed
46 MINI -- VANS
VARIOUS AGENCIES LA990744 SCAB 0 KOREAN HEALTH, EDUCATION, INFO & RESEARCH * Project Completed
CENTER (KHEIR)- EXPANSION THREE (3) 17-PASSENGER
SMALL BUSES.
WESTLAKE VILLAGE LA960142 SCAB 0 LINDERO CANYON ROAD FROM AGOURA RD TO JANLOR 2005 Engineering (PS&E)
DR CONSTRUCT BIKE PATH, RESTRIPE STREET,
INTERSECTION WIDENING, SIGNAL COORDINATION,
RAMP WIDENING (TEA21-#65)
B A SOUTHERN CALIFORNIA June 2004 11135

- ASSOCIATION of GOVERNMENTS



2004 DRAFT RTIP — TECHNICAL APPENDIX

TIMELY IMPLEMENTATION OF TCMs

PROJECT
LEAD AGENCY PROJECT IDi AIR BASIN RTE DESCRIPTION COMPLETION Project Status
DATE

WHITTIER LAOB7322 SCAB 0 WHITTIER GREENWAY TRAIL-ACQUISITION, DESIGN, 2004 Engineering (PS&E)
AND CONSTRUCT OF 2 MILES CLASS | BIKE/PED PATH
ON AN ABANDONED RAIL ROW FROM NORWALK TO FIVE
POINTS

WHITTIER LAOC8161 SCAB 0 WHITTIER GREENWAY TRAIL: SEGMENT 1 DEVT& 2008 Engineering (PS&E)
SEGMENT 3 P/E AND DEVT. DESIGN, CONSTRCT &
SOME ACQUISITION OF 2.86 MLES CLASS | BIKE/PED
FACILITIES ON ABANDONED R.O.W IN WHITTIER
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Orange County
PROJECT
LEAD AGENCY PROJECT ID| AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE

ANAHEIM ORA000100 SCAB 5 GENE AUTRY WAY WEST@ I-5 (I-5 HOV TRANSITWAY TO| 2004 Project In Design Phase - ROW To Begin
HASTER) ADD OVERCROSSING ON I-5 (S)/MANCHESTER Jan-04
AND EXTEND GENE AUTRY WAY WEST FROM I-5 TO
HARBOR.

ANAHEIM ORA010202 SCAB 0 PURCHASE (10) 22 FOOT ELECTRIC BUSES FOR * Project Completed
ANAHEIM RESORT AREA AND MISC. SUPPORT
EQUIPMENT.

BUENA PARK ORA55286 SCAB 0 COMMUTER RAIL STATION (DALE STREET AND 2006 Project In Design Phase; Consruction To
MALVERN) IN BUENA PARK. CONSTRUCT NEW RAIL Begin March-04
STATION. 308 PARKING SPACES.

CALTRANS 10167 SCAB 5 I-5 FROM SR-91 TO LA COUNTY LINE IN BUENA PARK - 2008 Project In Bid/Advertise Phase.
ADD 1 MIXED FLOW LN AND 1 HOV LN IN EACH Construction Will Start Aug-04; Estimated
DIRECTION. FROM 6 - 0 TO 8 - 2 LANES. Completion Date Is Dec-08

CALTRANS 1332 SCAB 55 (RTE SR-22 TO RTE SR-91) IN CITY OF ORANGE_WIDEN * Project Completed
EXIST 8-LN FWY INCL. 2 STND HOV LNS ADD 2 MIXED
FLOW LANES AND_AUX LNS; OC @ LAVETA, MEATS &
KATELLA (98 STIP PROJECT)

CALTRANS 5242 SCAB 605 [I-405 TO LA CO LINE -- ADD ONE HOV LANE IN EACH 2005 Project In Construction Phase; Estimated
DIRECTION. THIS PROJECT WILL COMPLETE THE I-605 Comp Date Is Sept-05
INTERCOUNTY GAP IN THE HOV SYSTEM IN SO. CALIF. (
ITIP PROJECT)

CALTRANS 6951 SCAB 405 405/55 INTERCHANGE SOUTH TRANSITWAY 2005 Project In Construction; Estimated Comp
MOS1_EXISTING 4 MIXED 1 HOV_ON SR55 AND 1-405 Date Is Nov-04
EXIST IS 5 MF AND 1 HOV ADD HOV DIRECT
TRANSITWAY FROM SR55 TO 1-405

CALTRANS ORA000195 SCAB 22 ON SR-22 (I-405 TO SR55) ADD 2 HOV LANES/1 EA DIR 2007 Project In Design And Construction (Design
(FRM 0 - 2); & 2 AUX LANES/1 EA DIR (FRM 0- 2) (I-5 TO -Build)
BEACH) & OPERATING IMPROVMENTS

CALTRANS ORA55073 SCAB 73 BIRCH TO 1-405 WIDENING; ADD (1) MIXED FLOW LANE IN 2005 Project In Construction
NB DIR; NB AUX LANE; SOUNDWALLS; AND (1) HOV LANE
(2010) IN EACH DIR. NEAR SR55 INTERCHANGE (98 STIP)

FULLERTON ORA020113 SCAB 0 FULLERTON TRAIN STATION - PARKING STRUCTURE, 2004 Project In Design Phase; ROW Estimated
PHASE | AND Il. TOTAL OF 670 SPACES. To Be Complete By Year End.

GARDEN GROVE ORA981104 SCAB 22 RECONSTRUCT HARBOR BLVD INTERCHANGE. 4 LANES 2004 Eng Complete; ROW/Construction To
EACH DIRECTION. (1/4 MILE BEFORE AND AFTER SR-22 Commence FY03/04 (Desgin Build)
RAMPS) 2 HOV LNES(1 E/B & 1 W/B) AND PROPOSED SR+
22 HOV LANES.

MISSION VIEJO ORA990902 SCAB 0 MISSION VIEJO (CITYWIDE) REMOTE TMC AND 2004 Project In Contract Award Phase
TRAVLER/PUBLIC INFO ACCESS CENTER. PROVIDES
TRAFFIC INFO TO PUBLIC LIBRARIES. EST COMM
INTERTIE BETWEEN CITY AND CALTRANS
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ORANGE COUNTY ORA000104 SCAB 0 TRANSITWAY IMPROVEMENTS AT IRVINE 2005 Project In Construction Phase

TRANS AUTHORITY TRANSPORTATION CENTER; BUILD 900 SPACE PARKING

(OCTA) STRUCTURE, INCLUDING ENVIRONMENTAL, DESIGN
AND CONSTRUCTION.

ORANGE COUNTY ORA000193 SCAB 22 SR-22/1-405 AND 1-405/1-605 INTERCHANGES. DESIGN 2010 Project in Environmental

TRANS AUTHORITY HOV TO HOV LANE CONNECTORS Documentation/Pre-design Phase

(OCTA)

ORANGE COUNTY ORA020105 SCAB 0 HYBRID ELECTRIC URBAN 40 FT BUSES (10) 2004 Prototype busses being tested for

TRANS AUTHORITY EXPANSION technology performance

(OCTA)

ORANGE COUNTY ORA194 SCAB 0 CENTRAL ORANGE COUNTY FIXED GUIDEWY 2010 Project In Design Phase

TRANS AUTHORITY (CENTERLINE) FOR CONSTRUCTION FROM JOHN

(OCTA) WAYNE AIRPORT TO SANTA ANA TRANSPORTATION
CENTER PLUS LINK TO SANTA ANA COLLEGE

ORANGE COUNTY ORA65002 SCAB 0 RIDESHARE SERVICES RIDEGUIDE, DATABASE, 2010 Project In Implementation Phase

TRANS AUTHORITY CUSTOMER INFO, AND MARKETING. (ORANGE COUNTY

(OCTA) PORTION).

ORANGE COUNTY ORA020119 SCAB 0 PURCHASE PARATRANSIT VEHICLES EXPANSION (30) - 2010 Project In RFP STAGE

TRANSIT DISTRICT (14) IN FY02/03; (4) IN FY 03/04; (5) IN FY 05/06 , (5) IN FY

(OCTD) 06/07 AND (2) IN FYQ7/08.

ORANGE COUNTY ORA55241 SCAB 0 PURCHASE (17) STANDARD 40FT EXPANSION 2010 Project In RFP Phase

TRANSIT DISTRICT ALTERNATIVE FUEL BUSES - (3) IN FY05/06 AND (14) IN

(OCTD) FY06/07.

ORANGE, CITY OF ORA990443 SCAB 22 SR-22 AND CITY DRIVE INTERCHANGE IMPROVEMENTS. 2004 Project In Eng Phase; ROW/Constrction To
RECONFIGURE FREEWAY INTERCHANGE AT SR-22 Begin FY03/04 (DESIGN BUILD)
FROM SR-57 TO LEWIS STREET -- FROM 6/0 TO 6/2
LANES (ADDING 2 HOV LANES)

ORANGE, CITY OF ORA990452 SCAB 0 TUSTIN BRANCH RAIL TRAIL (SANTA ANA RIVER TO 2004 Project In Engineering And ROW Phase -
FAIRHAVEN ST) CONVERT RAILS TO BIKE TRAIL Construction To Begin FY03/04
THROUGH VILLA PARK AND ORANGE. CONNECTS 9 MILE
TRAIL.

TCA 10254 SCAB 73 SJHC, 15 MI TOLL RD BETWEEN [-5 IN SAN JUAN 2008 Project In Environmental
CAPISTRANO & RTE 73 IN IRVINE, EXISTING 3/M/F Documentation/Pre-design Phase
EA.DIR.1 ADD'L M/F EA DIR, PLUS CLIMBING & AUX LNS
AS REQ, BY 2015 PER SCAG/TCA MOU 4/5/01

TCA ORAO050 SCAB 241 |ETC (RTE 241/261/133) TOLL RD (RTE 91TO I- 2010 Project In Environmental
5/JAMBOREE) EXISTING 2 M/F EA.DIR, 2 ADD'L M/F IN Documentation/Pre-design Phase
EA. DIR, PLUS CLIMB AND AUX LNS AS REQ, BY 2015
PER SCAG/TCA MOU 4/05/01.

TCA ORAO051 SCAB 241 |[(FTC-N) TOLL RD ( OSO PKWY TO ETC) (13Ml) EXISTING 2| 2010 Project In Environmental

MF IN EA. DIR; 3 MF EA. DIR BY 2010; 4 MF EA. DIR BY
2015, PLS CLMBNG & AUX LANS PER SCAG/TCA MOU
4/05/01.

Documentation/Pre-design Phase
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STATION AND PARK AND RIDE (347 SPACES) NEAR
ESPERANZA RD AND NEW RIVER ST

PROJECT
LEAD AGENCY PROJECT ID| AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE

TCA ORA052 SCAB 241 (FTC-S) TOLL RD (I-5 TO OSO PKWY) (15MI) 2 MF EA. DIR 2010 Project Engineering (PS&E) Phase
BY 2006; AND 2 ADDITIONAL M/F EA. DIR. PLS CLMBNG &
AUX LANES AS REQ BY 2015 PER SCAG/TCA MOU
4/05/01.

VARIOUS AGENCIES ORA030301 SCAB 0 (1) EXPANSION MINIVAN - A.S. FOUNDATION - PROVIDE 2004 Agency progressing with projects based on
SERVICES TO SENIORS AND DISABLED PERSONS. CT guidelines.

VARIOUS AGENCIES ORA030302 SCAB 0 (9) EXPANSION MEDIUM BUSES (TYPE Il) AND (11) 2004 Agency progressing with projects based on
MOBILE RADIOS - ORANGE COUNTY ARC - PROVIDE CT guidelines
SERVICES TO SENIORS AND DISABLED PERSONS.

VARIOUS AGENCIES ORA990906 SCAB 0 LUMP SUM. TEA FUNDS FOR BICYCLE AND PEDESTRIAN 2009 Multipart project — some components
FACILITY PROJECTS THROUGHOUT ORANGE COUNTY. underway

YORBA LINDA ORA981103 SCAB 0 IN YORBA LINDA, CONSTRUCT COMMUTER RAIL 2009 Project In Environmental Document/Pre-

design Phase
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Riverside County

PROJECT
LEAD AGENCY PROJECT ID| AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE
CALTRANS 0121D SCAB 215 ON 1-215/SR91/SR60, RIV 1215 COR IMPROV PROJ - 2007 Under construction
FROM 60/91/215 JCT TO 60/215 SPLIT - WIDEN 6 TO 8
LNS, INCLUDING MAINLINE/IC IMPROVS, ADD HOV, AUX,
& SB TRUCK CLIMB LN (EA: 3348U1)
CALTRANS 354801 SCAB 60 JCT RTE 15 TO VALLEY WAY - ADD 1 HOV LN AND 1 M/ F 2008 Project in Engineering (PS&E) Phase; will be
LN IN EA. DIR. INCLUDING OPERATIONAL STRIPING (IN obligated in August 2004
SBD CNTY 9.05 - 9.95 & AT THE EAST END) ALSO WIDEN
5UC'S &1 OH
CORONA RIV010227 SCAB 0 CORONA ADVANCED TRAFFIC MANAGEMENT SYSTEM 2005 Pending obligation, on schedule
(ATMS)
CORONA RIV010511 SCAB 0 |CITY OF CORONA -- PURCHASE 3 EXPANSION VEHICLES 2006 Project in design evaluation phase
-- RED LINE FIXED ROUTE
CORONA RIV030602 SCAB 0 IN THE CITY OF CORONA - PURCHASE/INSTALL MOBILE 2005 Under construction; Expected completion
DATA TERMINAL (MDT) & AUTOMATIC VEHICLE 12/31/04
LOCATOR (AVL) IN 14 TRANSIT VEHICLES & INTEGRATE
W/ DISPATCHING SOFTWARE (FY 04 5307)
HEMET RIV990708 SCAB 0 CONSTRUCT TRANSPORTATION/ TRANSIT 2004 Acquiring right of way, construction to being
CENTER/PARK-N-RIDE LOT ON CORNER OF HARVARD Sept 04.
AND LATHAM AVE, APP 100 SPACES
PERRIS RIV990709 SCAB 0 IN THE CITY OF PERRIS - RECONSTRUCT 2004 Pending obligation, on schedule
INTERSECTION AT 4TH ST AND REDLANDS AVE
INCLUDING ROUND ABOUT, MINOR LANDSCAPING AND
MINOR R/W ACQUISITION
RIVERSIDE CITY RIV0084 SCAB 91 AT VAN BUREN ST IC RECONSTRUCT RAMPS (INCLDS 2005 In final design (PS&E) stage.
HOV RAMPS), WIDEN OC ON VAN BUREN FROM 4 TO 6
LN & ADD AUX LANES; ADD NEW EB ONRAMP
W/ENTRANCE @ INDIANA
RIVERSIDE CITY RIV020605 SCAB 0 IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF 2004 Sec 5307 funds scheduled for release on 6-
RIVERSIDE SPECIAL SERVICES - PURCHASE 2 01-04.
EXPANSION 25' TWELVE PASSENGER DIAL-A-RIDE
VEHICLES
RIVERSIDE CITY RIV030606 SCAB 0 CITY OF RIVERSIDE SPECIAL SERVICES - PURCHASE 1 2005 Sec 5307 funds scheduled for release on 6-
EXPANSION 20 PASSENGER ALT-FUEL DIAL-A-RIDE 01-04.
VEHICLE WITH LIFT, TIEDOWNS, RADIO, AND FAREBOX
(FY 04 5307)
RIVERSIDE COUNTY 0006S SCAB 0 METROLINK - SAN BERNARDINO SUBDIVISION TIER Il * Project completed
TRANS COMMISSION NEW STATIONS AT MAIN ST IN CORONA
(RCTC)
RIVERSIDE COUNTY 46360 SCAB 60 IN RIVERSIDE AND MORENO VALLEY ON SR60 FROM RT 2006 Under construction
TRANS COMMISSION 215 TO REDLANDS BLVD ADD 2 HOV LANES
(RCTC)
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PROJECT
LEAD AGENCY PROJECT ID| AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE
RIVERSIDE COUNTY RIV010908 SCAB 0 IN WESTERN RIVERSIDE COUNTY FOR EXCEED, A * Project completed
TRANS COMMISSION DIVISION OF VALLEY RESOURCE CENTER - PURCHASE 6|
(RCTC) EXPANSION MINIVANS AND 6 RADIOS - SECTION 5310
FY 2001/02 CYCLE
RIVERSIDE COUNTY RIV011243 SCAB 0 METROLINK-SAN BERNARDINO SUBDIVISION TIER 11 2015 Project was rescoped to expand facilities
TRANS COMMISSION CONSTRUCT NEW STATION AT 3360 VAN BUREN BLVD at the existing Riverside and La Sierra
(RCTC) IN RIVERSIDE (PARKING 550 SPACES) Metrolink stations, in response to
changes in ridership demand on the
Metrolink system.
RIVERSIDE COUNTY RIV020902 SCAB 0 IN WEST RIV CO FOR EXCEED, A DIVISION OF VALLEY 2004 Vehicles on order, awaiting delivery by
TRANS COMMISSION RESOURCE CENTER - PURCHASE 1 EXPANSION 20' 12/30/04
(RCTC) MODIFIED VAN, 1 EXPANSION 22' MEDIUM BUS, AND 2
RADIOS - SECTION 5310 FY 02/03 CYCLE
RIVERSIDE COUNTY RIV52008 SCAB 0 IN RIVERSIDE COUNTY CONSTRUCT PASSENGER * Project completed
TRANS COMMISSION OVERCROSSINGS AND SECURITY ENHANCEMENTS @
(RCTC) WEST CORONA, LA SIERRA, AND PEDLEY METROLINK/
PARK-N-RIDE STATIONS
RIVERSIDE COUNTY RIV520111 SCAB 0 REGIONAL RIDESHARE * Project completed
TRANS COMMISSION
(RCTC)
RIVERSIDE COUNTY RIV62044 SCAB 0 PEDLEY PLATFORM EXTENSION * Project completed
TRANS COMMISSION
(RCTC)
RIVERSIDE TRANSIT RIV000605 SCAB 0 DEBT FINANCING FOR 57 TRANSIT COACHES, 25 * Project completed
AGENCY REPLACEMENT, 32 EXPANSION (FY 02/03 PORTION) (FY
03 5307)
RIVERSIDE TRANSIT RIV020601 SCAB 0 IN WESTERN RIVERSIDE COUNTY PURCHASE TEN 30' * Project completed
AGENCY EXPANSION ALT FUEL BUSES IN FY 02/03.
RIVERSIDE TRANSIT RIV030610 SCAB 0 RTA BUS STOP AMENITIES - INSTALL APPROX. 45 NEW 2005 Project in Engineering (PS&E) Phase
AGENCY SHELTERS & REHAB APPROX 159 SHELTERS (PARTS,
PAINT, SIGNS, POLES, BENCHES, TRASH RECEPTACLES
& ANCILLARY HARDWARE) (FY 04 5307)
RIVERSIDE TRANSIT RIV030613 SCAB 0 IN WESTERN RIVERSIDE COUNTY - INSTALL 2006 Project in Engineering (PS&E) Phase
AGENCY AUTOMATED TRAVELER INFORMATION SYSTEM (ATIS)
AT APPROXIMATELY 48 BUS STOPS (INCLUDES
UPGRADED SIGNAGE AND LIGHTING) (FY 04 5307)
RIVERSIDE TRANSIT RIV030614 SCAB 0 IN WESTERN RIVERSIDE COUNTY - PURCHASE 5 2006 Project in Engineering (PS&E) Phase
AGENCY EXPANSION 14 PASSENGER DIAL-A-RIDE VANS (FY 04
5307)
RIVERSIDE TRANSIT RIV030626 SCAB 0 IN WESTERN RIVERSIDE COUNTY - DEBT FINANCING (FY 2005 Project in Engineering (PS&E) Phase
AGENCY 03/04 PORTION) FOR 57 TRANSIT COACHES, 25
REPLACEMENT, 32 EXPANSION (FY 04 5307)
RIVERSIDE TRANSIT RIV32666 SCAB 0 IN WESTERN RIVERSIDE COUNTY PURCHASE 10 * Project completed
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PROJECT
LEAD AGENCY PROJECT ID| AIR BASIN RTE DESCRIPTION COMPLETION Project Status
DATE

AGENCY EXPANSION 14 PASSENGER DAR VANS IN FY 02/03
SOUTHERN CALIF RIV010214 SCAB 0 |PURCHASE/REHAB ROLLING STOCK - RIVERSIDE 2007 Contract Award Phase
REGIONAL RAIL COUNTY SHARE (13 CARS IN FY02/03 AND 18 CARS IN FY
AUTHORITY 03/04)
SOUTHERN CALIF RIV011242 SCAB 0  [PURCHASE EXPANSION ROLLING STOCK (2 CAB CARS 2009 Pending Status Report
REGIONAL RAIL AND 3 LOCOMOTIVES) FOR METROLINK IEOC AND
AUTHORITY RIVERSIDE/FULLERTON/LA LINES (EA: RIVFUL, PPNO:

0079E)
TEMECULA RIV030301 SCAB 79 |ITS DEMO - SIGNAL INTERCONNECT ON SR79 NORTH 2005 Construction/Implementation Phase

(DESIGN/INSTALL CONDUIT/ INTERCONNECT CABLE)
FROM MARGARITA TO MURRIETA HOT SPRINGS & CCTV
AT VARIOUS SIGNALIZED LOCATIONS

A
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San Bernardino County

LEAD AGENCY

PROJECT
ID

AIR BASIN

RTE

DESCRIPTION

PROJECT
COMPLETION
DATE

Project Status

CALTRANS

44301

SCAB

30

IN UPLAND, LA/SBD CO LINE TO MOUNTAIN AVE.
CONSTRUCT 6 LANE FREEWAY & 2 HOV LANES
(SEGMENT 1)

*

Project Completed

CALTRANS

44311

SCAB

30

IN UPLAND, MOUNTAIN AVE. TO 0.1 MILE W/O
CUCAMONGA CANNYON WASH CONSTRUCT 6 LANE
FREEWAY & 2 HOV LANES & CAMPUS AVE. UC
(SEGMENT 2)

Project Completed

CALTRANS

44321

SCAB

30

IN RANCHO CUCAMONGA, 0.1 MILE W/O CUCAMONGA
CANYON WASH TO HERMOSA AV CONSTRUCT 6 LANE
FREEWAY & 2 HOV LANES (SEGMENT 3)

Project Completed

CALTRANS

44331

SCAB

30

IN RANCHO CUCAMONGA, HERMOSA AVE TO 0.6 KM E/O
MILLIKEN AVE. CONSTRUCT 6 LANE FREEWAY & 2 HOV
LANES (SEGMENT4)

Project Completed

VARIOUS

713

SCAB

215

I-215 CORRIDOR NORTH - IN SAN BERNARDINO, ON [-215
FROM RTE 10 TO RTE 30- ADD 2 HOV LANES 1 LANE IN
EA. DIR. AND OPERATIONAL IMPROVEMENTS

2010

Project in Engineering (PS&E) Phase

CHINO

SBD41220

SCAB

CHINO AVENUE/CENTRAL TO 6TH STS. MULTI-MODAL
TRANSPORTATION CENTER INCLUDES PARK-N-RIDE
LOT WITH 125 SPACES(PHASE 1 FUNDED-PHASE 2
AWAITING FUNDING)

2005

Project In Bid Phase for Construction

COLTON

2002164

SCAB

ON VALLEY BLVD. IN COLTON TO NORTH TO 10TH
STREET CONNECTING TO ABANDONED RR CORRIDOR
ON WEST SIDE OF COLTON AVE.-CONSTRUCT CLASS |
BIKEWAY, LANDSCAPING AND LIGHTING

2005

Project just received ROW Clearance from
BNSF-to be completed by August 2005

MOUNTAIN REGIONAL
TRANSIT AUTHORITY

20010283

SCAB

BUS SYSTEM - EXPANSION ALT. FUEL NEW TROLLEY
VEHICLE SERVICE TO OPERATE BIG BEAR VISITORS
TROLLEY

Project Completed

OMNITRANS

200077

SCAB

BUS SYSTEM - PURCHASE EXPANSION ALT FUEL BUSES
(01-13), (02-14)

Project Completed

OMNITRANS

2002171

SCAB

(1) EXPANSION PARATRANSIT VAN

Project Completed

OMNITRANS

981118

SCAB

BUS SYSTEM - PASSENGER FACILITIES: DESIGN AND
BUILDING OF ONTARIO TRANSCENTER

2005

In Process - Anticipated Completion Within
2004

OMNITRANS

981119

SCAB

TRANSIT INTERMODAL FACILITIES - FONTANA
TRANSCENTER - EXPAND BUS BAYS, IMPROVE
LANDSCAPING, SIGNALS AND PEDESTRIAN AND
PASSENGER FACILITIES

Project Completed

OMNITRANS

SBD31088

SCAB

BUS FLEET EXPANSION-PURCHASE 40' EXPANSION
HEAVY DUTY COACHES & AUX. EQUIPMT, CNG 01-9, 03-
1 (Note: The 'OTHER' FUNDS ARE CARL MOYER FUNDS)

Project Completed
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LEAD AGENCY

PROJECT
ID

AIR BASIN

RTE

DESCRIPTION

PROJECT

COMPLETION
DATE

Project Status

RANCHO CUCAMONGA

20020201

SCAB

PACIFIC ELECTRIC INLAND EMPIRE TRAIL — PHASE 1 —
HAVEN AVENUE TO 1200’ EAST OF ETIWANDA AVE (3.4)
MILES) CONSTRUCT CLASS 1 BIKE TRAIL & ROW ACQ,
ETIWANDA DEPOT

2004

Project in Engineering (PS&E) Phase

RIALTO

SBD59203

SCAB

PEDESTRIAN FACILITY IMPROVEMENTS AT RIALTO
METROLINK STATION IN BETWEEN ORANGE AND
RIVERSIDE AVENUES (IN ALLEY WAY IN BETWEEN
METROLINK AND DOWNTOWN BUSINESS DISTRICT

Project Completed

SANBAG

200074

SCAB

LUMP SUM - TRANSPORTATION ENHANCEMENT
ACTIVITIES PROJECTS FOR SAN BERNARDINO COUNTY-|
BIKE/PED PROJECTS

2004

In process - some of the projects have been

completed

SANBAG

20020106

SCAB

MONTCLAIR PEDESTRIAN UNDERCROSSING-
CONSTRUCTION OF A 2ND PLATFORM CREATES NEED
FOR CONSTRUCTION OF NEW UNDERCROSSING

Project Completed

SANBAG

20621

SCAB

30

RTE 30 FROM LA COUNTY LINE TO MOUNTAIN AV - SEG
1 OF SR 30 HOV 8 LANE FWY

Project Completed

SANBAG

44340

SCAB

30

IN SAN BERNARDINO COUNTY FROM MILLIKEN AVE TO
0.4 MI WEST OF EAST AVE CONSTRUCT 8-LN FWY WITH
2 HOV LANES **SEE STIP PPNO #193B, C & S FOR

Project Completed

SANBAG

94163

SCAB

RIDESHARE ACTIVITIES FOR SOUTH COAST AIR BASIN

2007

On Going Project

SANBAG

SBD0194

SCAB

30

NEAR FONTANA FROM 0.5 MI E OF HEMLOCK TO 0.2 Ml E]
OF SIERRA AVE CONSTRUCT 6-LANE FWY & 2 HOV
LANES

Project Completed

SANBAG

SBD031505

SCAB

VARIOUS LOCATIONS - LUMP SUMS LTF, ARTICLE 3
BICYCLE/PEDESTRIAN PROJECTS

2004

In process- some of the projects have been

completed

SCRAA/LACMTA/SANBA
G

991213

SCAB

SAN BERNARDINO LINE CAPACITY IMPROVEMENTS
(TRACK IMPROVEMENTS)-FREMONT & MARENGO
SIDINGS

2003

Pending status report

VICTOR VALLEY
TRANSIT AUTHORITY

20010281

SCAB

BUS SYSTEM - BUS EXPANSION - ALT. FUEL - 5
COMMUTER BUSES FOR COMMUTER DOWN THE HILL
BUS SERVICE (IN MDAB & SCAB AIR BASIN)

Project Completed

B A SOUTHERN CALIFORNIA
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Ventura County
PROJECT PROJECT
LEAD AGENCY D AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE

CAMARILLO VEN990305 SCCAB 0 PONDEROSA EXTENSION FROM EARL JOSEPH TO 2005 Project in Engineering (PS&E) Phase
VENTURA BL & VENTURA BLVD EXTENSION FROM
PONDEROSA TO EAST OF CENTRAL AVE CONSTRUCT
BIKE LANES

CAMARILLO VEN991225 SCCAB 0 CALLEGUAS BIKE PATH - CONSTRUCT CLASS | BIKE 2004 Project in Engineering (PS&E) Phase
PATH FROM MISSION OAKS BLVD TO UPLAND RD

FILLMORE VENS54167 SCCAB 0 IN FILLMORE INTERMODAL TRANSPORTATION CENTER 2005 Project in Environmental Document/Pre-
IN DOWNTOWN FILLMORE ON SANTA CLARA AVENUE design Phase
AT SENIOR CENTER,

MOORPARK VEN54172 SCCAB 0 IN MOORPARK PEDESTRIAN IMPROVEMENTS ON LOS 2004 Project in Engineering (PS&E) Phase
ANGELES AVE (SR 118) WITHIN THE CITY

QJAI VENO010203 SCCAB 0 OJAI VALLEY BIKE TRAIL EXTENSION/FULTON ST 2004 Project in Right-of-Way Acquisition Phase
EXTENSION

QOJAI VEN021201 SCCAB 0 PEDESTRIAN IMPROVEMENTS ON OJAI AVE (RT 150) 2004 Pending status report
FROM SIGNAL TO MONTGOMERY, MONTGOMERY ST.
FROM RTE 150 TO MATILIJA & MATILIJA AVE FROM
MONTGOMERY TO SIGNAL

QJAI VEN54163 SCCAB 0 INTERMODAL TRANSPORTATION CENTER & PARKING 2004 Project in Engineering (PS&E) Phase
HUB IMPROVEMENTS AT SR33/SR150

QOJAI VEN54164 SCCAB 0 BICYCLE & PEDESTRIAN TRAIL EXTENSION: FOX CYN 2004 Pending status report
BARRANCA FROM RT 150 TO OJAI VALLEY TRAIL

OXNARD VEN54165 SCCAB 0 OXNARD TRANSPORTATION CENTER IMPROVEMENTS: 2004 Project in Engineering (PS&E) Phase
ADD BUS ISLAND; PED & VEHICLE FLOW
IMPROVEMENTS; LIGHTING & SECURITY
IMPROVEMENTS

OXNARD VEN990317 SCCAB 0 OXNARD BLVD 5TH/VINEYARD & ON 5TH ST (RT 34) 2008 Project in Right-of-Way Acquisition Phase
OXNARD BLVD/ROSE AVE CONSTRUCT NEW BICYCLE &
PEDESTRIAN FACILITIES

OXNARD VEN990318 SCCAB 0 OXNARD HARBOR/BEACHES TRANSIT SERVICE * Project Completed
OPERATING ASSISTANCE 3 YEAR DEMO

PORT HUENEME VEN991219 SCCAB CHANNEL ISLAND BLVD FROM VICTORIA AVE TO 2005 Project in Bid/Advertise Phase
PATERSON RD, BIKE ROUTE WITH STRIPING (CLASS II1)

SAN BUENAVENTURA  [VEN990319 SCCAB 0 CALIFORNIA ST BRIDGE OVER RT 101 PEDESTRIAN 2005 Porject in Engineering (PS&E) Phase
ENHANCEMENTS

SAN BUENAVENTURA VEN990320 SCCAB 0 ROUTE 126 BIKE PATH (CLASS I) PARALLEL TO RT 126 2004 Project in Bid-Advertise Phase
FROM KIMBALL TO HARMON BARRANCA, & ALONG
HARMON BARRANCA FROM 126 TO TELEPHONE RD

SAN BUENAVENTURA VEN990605 SCCAB 0 STANLEY AVE FROM VENTURA AVE TO SR 33 2004 Under construction
CONSTRUCT SIDEWALK & BICYCLE LANE
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PROJECT PROJECT
LEAD AGENCY D AIRBASIN| RTE DESCRIPTION COMPLETION Project Status
DATE

SANTA PAULA VENO000612 SCCAB 0 TWO BUS STATIONS (BIG BUS SHELTERS): ONE AT 2004 Project in Construction/Implementation
CORNER OF MILL ST & VENTURA ST OTHER NEAR K- Phase
MART AT FAULKNE RD WILL CONSIST OF SHELTERS &
BENCHES

SANTA PAULA VEN54168 SCCAB 0 FACILITY INCL BIKEWAY/WALKWAY FROM SANTA PAULA 2007 Project in Engineering (PS&E) Phase
CREEK TO PECK RD FENCING, LANDSCAPING, BRIDGE &]
DRAINAGE, PUBLIC ACCESS POINTS/ SAFETY ITEMS

SIMI VALLEY VENO030605 SCCAB 0 ONE ALTERNATIVE-FUELED CNG TRANSIT BUS FOR 2004 Project in Contract Award Phase
EXPANSION

SIMI VALLEY VEN54051 SCCAB 0 IN SIMI VALLEY ARROYO SIMI BIKE TRAIL FROM END OF 2005 Project in Engineering (PS&E) Phase
EXISTING TRAIL TO CORRIGANVILLE PARK. CONSTRUCT
BIKE PATH AND LANES

SIMI VALLEY VEN990324 SCCAB 0 DEVELOP FAST FILL CAPABILITY (CNG) 2002 Pending status report

SIMI VALLEY VEN990325 SCCAB 0 ONE ALTERNATIVE FUELED PARATRANSIT VAN FOR * Project Completed
EXPANSION & TWO ALTERNATIVE FUELED
PARATRANSIT VANS FOR REPLACEMENT

SIMI VALLEY VEN990326 SCCAB 0 ONE ALTERNATIVE FUEL CNG TRANSIT BUS FOR * Project Completed
EXPANSION

SOUTH COAST AREA VENO010404 SCCAB 0 REPLACE (2) ALTERNATIVE FUEL TRANSIT BUSES * Project Completed

TRANSIT

THOUSAND OAKS VEN030613 SCCAB 0 ELECTRONIC FARE BOXES FOR THOUSAND OAKS 2004 Pending status report
TRANSIT

THOUSAND OAKS VENO030616 SCCAB 0 PURCHASE TWO CNG BUSES FOR EXPANSION — COST 2004 Project in Construction/Implementation
INCREASE OF 07-VEN54174 Phase

THOUSAND OAKS VEN990331 SCCAB 0 EXPAND TRAFFIC SIGNAL COORDINATION SYSTEM BY 2004 Project in Bid/Advertise Phase
ADDING SEVEN ARTERIAL ROADWAYS TO CITY'S
COMPUTERIZED SYSTEM

THOUSAND OAKS VEN990332 SCCAB 0 UPGRADE EXISTING MASTER TRAFFIC SIGNAL 2004 Project in Bid/Advertise Phase
COORDINATION SYSTEM, ADDING NEW SOFTWARE,
VIDEO DETECTION & SEVERAL HARD WIRE
CONNECTIONS

VENTURA COUNTY VENO000605 SCCAB 0 PURCHASE (4) WATER TAXIS FOR OXNARD HARBOR * Project Completed
TRANSIT SERVICE

VENTURA COUNTY VEN54047 SCCAB 0 COUNTY OF VENTURA CONSTRUCT SPRINGVILLE * Project Completed
BIKEWAY AT BEARDSLEY CHANNEL

VENTURA COUNTY VEN54123 SCCAB 0 CONSTRUCT BICYCLE LANES ON CENTRAL AVE BTWN 2005 Project in Engineering (PS&E) Phase
ROSE AVE & VINEYARD AVE (TWO 8' CLASS Il BICYCLE
LANES)

VENTURA COUNTY VEN54124 SCCAB 0 CONSTRUCT BICYCLE LANES ON CENTRAL AVE BTWN 2005 Project in Bid/Advertise Phase

CAMARILLO CITY LIMITS & SANTA CLARA AVE
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PROJECT PROJECT
LEAD AGENCY D AIRBASIN | RTE DESCRIPTION COMPLETION Project Status
DATE
VENTURA COUNTY VEN990304 SCCAB 34 LEWIS ROAD PLEASANT VALLEY ROAD / RTE 101 2004 Under design
CONSTRUCT BIKE LANES
VENTURA COUNTY VEN990307 SCCAB 0 LEWIS ROAD CAMARILLO CL / HUENEME ROAD ADD 2003 Pending status report
BIKE LANES
VENTURA COUNTY VEN990306 SCCAB 0 CALWELTI RD LAS POSAS RD/LEWIS RD ADD BIKE 2003 Pending status report
LANES
VENTURA COUNTY VEN990309 SCCAB 0 SHUTTLE SERVICE FROM OJAI TO MIRA MONTE * Project Completed
OPERATING ASSISTANCE THIRD YEAR OF 3-YEAR DEMO
VENTURA COUNTY VEN990310 SCCAB 0 PIRU/RANCHO CAMULOS CONSTRUCT CLASS | BIKE 2006 Project in Environmental Document/Pre-
PATH AND ADJACENT PEDESTRIAN PATH, FENCING RE- design Phase
LAY TRACK, INSTALL PLATFORM AT RANCHO CAMULOS
VENTURA COUNTY VENO000604 SCCAB 0 VENTURA/SANTA BARBARA BUS SERVICE - THREE YEAR 2003 Pending status report
TRANS COMMISSION DEMO
(VCTC)
VENTURA COUNTY VEN010901 SCCAB 0 GUARANTEED RIDE HOME PROGRAM (RIDESHARE 2003 Pending status report
TRANS COMMISSION MARKETING PROGRAM)
(VCTC)
VENTURA COUNTY VEN54084 SCCAB 0 SMART CARD PROGRAM IMPLEMENTATION & 2005 Project in Construction/Implementation
TRANS COMMISSION EQUIPMENT, INCLUDING RIDERSHIP & PASSENGER Phase
(VCTC) ONBOARD DATA COLLECTION
VENTURA COUNTY VEN54151 SCCAB 0 REGIONAL RIDESHARE PROGRAM CORE RIDESHARE 2004 Project underway
TRANS COMMISSION SERVICES (INCLUDES RIDE MATCHING)
(VCTC)
VENTURA COUNTY VEN54169 SCCAB 0 COUNTYWIDE BIKE LOCKER/RACKS & BUS SHELTER 2004 Project in Construction/Implementation
TRANS COMMISSION PROGRAM Phase
(VCTC)
VENTURA COUNTY VEN93017 SCCAB 0 REGIONAL RIDESHARE PROGRAM 2006 Project in Construction/Implementation
TRANS COMMISSION Phase
(VCTC)
VENTURA COUNTY VEN990303 SCCAB 0 EXPAND CAMARILLO METROLINK STA TO PROVIDE 2005 Project in Bid/Advertise Phase
TRANS COMMISSION ADDED PARKING, SITE AMENITIES, BUS LOADING ZONE,
(VCTC) SHELTER, BICYCLE STORAGE, PEDESTRIAN
STRUCTURES, PUBLIC ART,PLATFORM UPGRADE
VENTURA COUNTY VEN990312 SCCAB 0 SHUTTLE SERVICE TO CALIFORNIA STATE UNIVERSITY * Project Completed
TRANS COMMISSION AT CHANNEL ISLANDS (CSUCI) OPERATING
(VCTC) ASSISTANCE THIRD YEAR OF DEMO
VENTURA COUNTY VEN990313 SCCAB 0 CALIFORNIA STATE UNIVERSITY AT CHANNEL ISLANDS 2005 Pending status report

TRANS COMMISSION
(VCTC)

(CSUCI) ELECTRIC BICYCLE PROGRAM PURCHASE
ELECTRIC BI/TRICYCLES & RELATED
EQUIPMENT/FACILITIES
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TRANS COMMISSION
(VCTC)

STATION, IMPROVE TRACK, SIGNALS, AND CROSSINGS
FROM VENTURA BLVD TO MONTGOMERY STP = STIP-
RIP FUNDS

Phase

PROJECT PROJECT
LEAD AGENCY Y AIRBASIN| RTE DESCRIPTION COMPLETION Project Status
DATE
VENTURA COUNTY VEN990906 SCCAB 0 IN VENTURA AT MONTALVO- CONSTRUCT METROLINK 2004 Project in Construction/Implementation
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